



Former Petrolane-Lomita Gas Plant: PCB Remediation Schedule

Jerry Boyd

to:

Carmen Santos

08/17/2011 08:53 PM

Hide Details

From: Jerry Boyd <jerryb@epi-wa.com>

To: Carmen Santos/R9/USEPA/US@EPA

Hi Carmen,

This email is to serve as notice of an alteration of the PCB remediation schedule described in the *Final Risk-Based PCB Disposal Approval Application* (Application) prepared by EPI and dated July 11, 2011. EPA conditionally approved the Application on July 29, 2011.

The updated schedule is as follows:

August 9-11 Excavation of PCB contaminated concrete floor and foundation in Building K and Building L;

Sample soil immediately beneath the concrete floor and foundation

August 17-18 Receive analytical results for samples collected the previous week and finalize waste disposal for PCB impacted soil and concrete

August 22 - 25 Transport and disposal of PCB contaminated concrete and soil; collection of verification soil samples

August 29 - September 2 Transport and disposal of PCB contaminated soil; collection of verification soil samples; receipt of analytical results from previous week's verification sampling

September 6 - 9 Additional soil excavation (if necessary) and collection of verification soil samples (if necessary); receipt of previous week's verification sampling

We will provide a status update on a weekly basis until the remediation is complete. If additional changes to the schedule are necessary, we will provide that information in the weekly status update.

Thank you for your patience and please feel free to contact me if you have any questions.

Jerry Boyd, P.G.

Senior Geologist

Environmental Partners, Inc.

295 NE Gilman Boulevard, Suite 201

Issaquah, WA 98027

office (425) 395 - 0046 / cell (425) 358 - 0089