

**Lower Passaic River Restoration Project
Project Delivery Team (PDT) Meeting
January 5, 2005 at 12:00 – 3:00 PM**

draft: 12/21/04

Location: No. Jersey Transportation Planning Auth (NJTPA), 1 Newark Ctr, 17th fl, Newark
Participants: Agencies (EPA, USACE, NJDOT, NJDEP, NOAA, USFWS);
associated consultants; PRP group representatives; PVSC;
all interested stakeholders

12:00 – 2:00 Hydrodynamic Survey Preliminary Results

Bob Chant: focused on dredging pilot area

Malcolm Pirnie: filling in the upper part of the river for the overall study

2:00 – 3:00 Update on deliverables in progress

- Bathymetry Survey
- Work Plans & Field Sampling Plans
- Preparations for sampling in Summer 2005 (sediment & water quality)
- Modeling Plan
- Pathways Analysis Report
- Dredging & Decontamination Pilots
- Community Involvement Plan interviews

Next PDT meeting at Corps of Engineers, NY District on 2/2/05:

Main topic of discussion -- In-Situ Stabilization