



**BY ELECTRONIC MAIL**

May 6, 2016

Ms. Susan Mackert  
Department of Environmental Quality  
Northern Regional Office  
13901 Crown Court  
Woodbridge, VA 22193

**RE: Dominion Possum Point Power Station VA0002071  
No Discharge from Outfall 503**

Ms. Mackert:

Dominion is submitting this letter in accordance with Part I.A.4.(5) of the subject permit to report that there was no discharge from Outfall 503 from April 24-30, 2016. In addition, a progress report summarizing the status of activities to the CCR Surface Impoundment Closure Project is attached with this report.

If you have any questions or need additional information, please contact Jeff Marcell at (703)-441-3813.

*I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.*

Sincerely,

Jeffrey C. Heffelman  
Station Director

**Dominion – Possum Point Power Station**

**CCR Impoundment Closure Project**

**Weekly Status Report**

**Activities for the Week Ending: 4/30/16**

- Completed assembly of wastewater treatment system.
- Completed installation of piping from wastewater treatment system to permitted outfall
- Completed assembly of sampling trailer.
- Initiated no-discharge testing of the water treatment system.

**Ongoing Activities**

- Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading operations.
- Demolition and repair of rail track to facilitate future offsite transport of ash.
- Pumping of filtered water from Ponds A, B, C and E to Pond D

**Look Ahead**

- Provide water treatment system construction certification to DEQ.
- Provide notification to DEQ regarding discharge of treated wastewater at least 72 hours prior to discharge.
- Commence water treatment system operation.