

**From:** [Quigley, Jennifer](#)  
**To:** [Desai, Sheila](#)  
**Cc:** ["bucholtzp@michigan.gov"](#); ["Saric.James@epamail.epa.gov"](#); ["ewilson@plainwell.org"](#); ["Joe.jackowski@weyerhaeuser.com"](#); ["Lebo, Martin"](#); ["gtgriffi@GAPAC.com"](#); ["Jeffrey.Lifka@ttemi.com"](#); [Carli, Greg](#); ["Gay, Richard"](#); [Kirby-Miles, Leslie](#); [Fortenberry, Chase](#); [garret.bondy@amec.com](#); [Cynthia.Draper@amec.com](#); [Project Email Filing](#)  
**Subject:** Plainwell Mill Site RI/FS Progress Report No. 85 –COR-056394–  
**Date:** Thursday, December 05, 2013 9:43:37 AM  
**Attachments:** [Progress Report\\_Nov 2013\\_Former Plainwell, Inc Mill Property Plainwell MI.pdf](#)

---

Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.85 covering the period of November 2013 for the Plainwell Mill Site RI/FS. Three copies of the report have been sent to you and MDEQ via regular mail (all other recipients will only receive electronic copies).

Regards,  
Jeni

---

**Jennifer L. Quigley, P.E.**  
**Conestoga-Rovers & Associates (CRA)**  
200 West Allegan Street, Suite 300  
Plainwell, Michigan 49080-1397

Phone: 269.685.5181 x225  
Direct Dial: 269.685.2725  
Fax: 269.685.5223  
Cell: 734.751.0979  
Email: [jquigley@CRAworld.com](mailto:jquigley@CRAworld.com)  
[www.CRAworld.com](http://www.CRAworld.com)

**Think before you print**   
**Perform every task the safe way, the right way, every time!**

This communication and any accompanying document(s) are confidential and are intended for the sole use of the addressee. If you are not the intended recipient, please notify me at the telephone number shown above or by return e-mail and delete this e-mail and any copies. You are advised that any disclosure, copying, distribution, or the taking of any action in reliance upon the communication without consent is strictly prohibited. Thank you.



**CONESTOGA-ROVERS  
& ASSOCIATES**

200 W. Allegan Street, Suite 300  
Plainwell, Michigan 49080-1397  
Telephone: (269) 685-5181 Fax: (269) 685-5223  
[www.CRAworld.com](http://www.CRAworld.com)

December 5, 2013

Reference No. 056394

Ms. Sheila Desai  
Remedial Project Manager  
U.S. Environmental Protection Agency – Region V  
77 West Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report – November 2013  
Former Plainwell, Inc. Mill Property Operable Unit No. 7  
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site  
Allegan and Kalamazoo County

---

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the Progress Report No. 85 for the period of November 1, 2013 through November 30, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

JQ/42/Plw.  
Encl.

cc: Paul Bucholtz (MDEQ) – three hard copies  
Jim Saric (U.S. EPA) – electronic only  
Leslie Kirby-Miles (U.S. EPA) – electronic only  
Erik Wilson (City of Plainwell) – electronic only  
Richard Gay (Weyerhaeuser) – electronic only  
Joe Jackowski (Weyerhaeuser) – electronic only  
Martin Lebo (Weyerhaeuser) – electronic only  
Garret Bondy (AMEC) – electronic only  
Cynthia Draper (AMEC) – electronic only  
Garry Griffith (Georgia-Pacific, LLC) – electronic only  
Chase Fortenberry (Georgia-Pacific, LLC) – electronic only  
Jeffrey Lifka (Tetra Tech) – electronic only  
Gregory Carli (CRA) – electronic only

---

Equal  
Employment Opportunity  
Employer

---

**Progress Report No. 84**  
**November 1, 2013 to November 30, 2013**

**Remedial Investigation and Feasibility Study**  
**Former Plainwell, Inc. Mill Property**  
**Plainwell, Michigan**

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

**1. Work Performed**

- Initiated development of response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) Report.
- Initiated development of revised FS Report.
- Participation in a conference call on November 13, 2013 with representatives of the U.S. EPA, MDEQ, and Weyerhaeuser regarding U.S. EPA's November 1, 2013 comments on the FS Report.

**2. Data Received**

- None.

**3. Modifications to Work Plans or Other Schedules  
Proposed to, or Approved by, the U.S. EPA**

- None.

**4. Problems Encountered and Planned Resolution**

- None.

**5. Work Anticipated During the Next Reporting Period**

- Submittal of response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) Report on December 20, 2013.
- Submittal of revised FS Report on December 20, 2013.

**6. Anticipated Development with Work during the Next Period**

- None.

## **7. Other Relevant Information**

- Decommissioning and demolition activities have been initiated by the City of Plainwell under a Michigan Blight Elimination Program Grant. The work is anticipated to be completed in mid-December 2013 and will be conducted on portions of Residential Areas 1 to 3 and Mixed Residential/Commercial Area 2.
- MW-10 was damaged in October 2013 during on-Site activities. The area has been demarcated and steps are being taken to properly abandon MW-10 and install a new monitoring well adjacent to MW-10.