POLREP 12

WALNUT AVENUE SITE (ENFORCEMENT LEAD)

338 MYTNAL VAENAE

ROANOKE, VIRGINIA

ATTN: DENNIS CARNEY, KAREN MELVIN, ERD/OERR

EXTENT OF CONTAMINATION EFFORTS

- I. SITUATION (1900 HOURS FRIDAY, MARCH 24, 1995)
  - A. SITE WAS FORMERLY KNOWN AS CYCLE SYSTEMS LEAD SITE.
    THE NAME OF THE SITE HAS BEEN CHANGED TO WALNUT AVENUE
    LEAD SITE. ALL REFERENCES PREVIOUSLY MADE TO THE CYCLE
    SYSTEMS SITE SHOULD BE CONSIDERED TO BE PART OF THE
    WALNUT AVENUE LEAD SITE.
  - B. PERSONNEL ON-SITE:

TAT -1, CYCLE SYSTEMS - 1, ERM - 4,

C. WEATHER: COOL WITH TEMPERATURES IN LOW 60'S.

## II. ACTIONS TAKEN:

- A. ERM CONTINUED WITH ADDITIONAL LATERAL AND DEPTH SAMPLING IN ESA, RBA, FPA AND FSA. 14 SOIL SAMPLES WERE COLLECTED FOR TOTAL LEAD AND TCLP ANALYSIS. ONE (1) SAMPLE OF PAINT CHIPS WAS ALSO COLLECTED FOR TCLP.
- B. ERM RECEIVED WORD FROM ETS LABORATORIES THAT THE 03/23/95 SAMPLES FAILED FINAL QA/QC. PRELIMINARY DRY-WEIGHT RESULTS WERE FAXED AND ERM SHOULD RECEIVE FINAL DRY-WEIGHT RESULTS ON MONDAY, 03/27/95.
- C. A REPRESENTATIVE FROM ETS LABORATORIES WAS ONSITE TO PICK UP 16 SAMPLES FROM 03/23/95 03/24/95. 6 SAMPLES WERE ALSO DELIVERED TO ETS LABORATORIES BY ERM LATER IN THE DAY. THEY ARE TO BE ANALYZED FOR TOTAL LEAD AND TCLP.
- D. ERM'S BRANCH MANAGER HUGGINS AND ENGINEER KRYE WERE ONSITE TO VIEW ESA. ERM'S KRYE TOLD ERM'S HUGGINS THAT THE ORANGE MATERIAL IN THE ESA IS NOT FOUNDRY SAND.
- E. ROANOKE'S CITY WATER POLLUTION CONTROL REPRESENTATIVE SENSABOUGH WAS ONSITE TO DESIGNATE A SANITARY SEWER FOR THE DISPOSAL OF THE DECONTAMINATED WATER. REP. SENSABOUGH WAS UNABLE TO LOCATE A DEFINITE SANITARY SEWER, THEREFORE NO DECON WATER WAS DISPOSED OF.
- F. ERM CONTINUED AIR-MONITORING WITH A MICROTIP AND RAM. NO READINGS ABOVE BACKGROUND WERE DETECTED.

## III. FUTURE ACTIONS

- A. ERM TO RECEIVE FINAL LABORATORY RESULTS FROM 03/24/95 SAMPLING.
- B. ERM TO CONTINUE ADDITIONAL SAMPLING AT SPECIFIED LOCATIONS, AS DEFINED BY ANALYTICAL RESULTS.
- C. OSC TO CONTINUE COORDINATION OF REMOVAL ACTIVITIES WITH LOCAL AND STATE OFFICIALS AS WELL AS HANDLING MEDIA AND LOCAL CITIZEN INQUIRIES CONCERNING THE SITE.

- D. OSC TO CONTINUE DAILY CONFERENCE CALL WITH ERM PERSONNEL TO DISCUSS ADDITIONAL PROPOSED SAMPLING LOCATIONS.
- E. ERM TO CONTINUE AIR-MONITORING.
- F. ROANOKE'S WATER POLLUTION REPRESENTATIVE SENSABOUGH AND CYCLE SYSTEM'S LOWE TO LOCATE BLUEPRINTS OF FACILITY SO A DESIGNATED SEWAGE SEWER MAY BE LOCATED TO DISPOSE OF DECON WATER.
- G. ERM TO PICK UP A POWER AUGER ON MONDAY, 03/27/95 TO AID IN SUBSURFACE SAMPLING.

JEFF DODD, OSC U.S. EPA REGION III WHEELING, WV