

LRP 16

WALNUT AVENUE SITE (ENFORCEMENT LEAD)

3 WALNUT AVENUE
ROANOKE, VIRGINIA

PN: DENNIS CARNEY, KAREN MELVIN, ERD/OERR
CONTENT OF CONTAMINATION EFFORTS

SITUATION (1930 HOURS THURSDAY, MARCH 30, 1995)

- A. SITE WAS FORMERLY KNOWN AS CYCLE SYSTEMS LEAD SITE. THE NAME OF THE SITE HAS BEEN CHANGED TO WALNUT AVENUE LEAD SITE. ALL REFERENCES PREVIOUSLY MADE TO THE CYCLE SYSTEMS SITE SHOULD BE CONSIDERED TO BE PART OF THE WALNUT AVENUE LEAD SITE.
- B. PERSONNEL ON-SITE:
TAT -1, CYCLE SYSTEMS - 1, ERM - 2
- C. WEATHER: WINDY WITH TEMPERATURES IN MID 50'S.
- D. NO FURTHER MEDIA COVERAGE HAS BEEN GENERATED.

ACTIONS TAKEN:

- A. ERM CONTINUED COLLECTING ADDITIONAL LATERAL AND DEPTH SAMPLES. 4 SURFICIAL SAMPLES AND 1 DEPTH SAMPLE WERE COLLECTED FROM THE FSA.
- B. A REPRESENTATIVE FROM ETS LABORATORIES WAS ONSITE TO PICK UP THE 8 SAMPLES. THEY ARE TO BE ANALYZED FOR TOTAL LEAD AND TCLP.
- C. NO-CUTS WAS ON-SITE TO MARK ELECTRICAL LINES. THE LINE RUNS FROM THE LEFT OF THE STAIRS AT THE OFFICE BUILDING TO THE TELEPHONE POLE IN FRONT OF THE AST ACROSS THE DRIVEWAY.
- D. ANALYTICAL RESULTS WERE RECEIVED FROM 03/29/95 SAMPLING. LEAD LEVELS WERE DETECTED IN EXCESS OF 2000 PPM IN THE FFA, 7000 PPM IN THE FPA, AND LEVELS UP TO 6000 PPM IN THE FFA.
- 3. DAILY AIR-MONITORING CONTINUED. NO LEVELS WERE REPORTED ABOVE BACKGROUND.

UTURE ACTIONS

ERM TO RECEIVE LABORATORY RESULTS FROM 03/30/95 SAMPLING.
ERM TO CONTINUE ADDITIONAL SAMPLING AT SPECIFIED LOCATIONS, AS DEFINED BY ANALYTICAL RESULTS.
OSC TO CONTINUE COORDINATION OF REMOVAL ACTIVITIES WITH LOCAL AND STATE OFFICIALS AS WELL AS HANDLING MEDIA AND LOCAL CITIZEN INQUIRIES CONCERNING THE SITE.
ERM TO CONTINUE AIR-MONITORING.
ROANOKE'S WATER POLLUTION REPRESENTATIVE SENSABOUGH AND CYCLE SYSTEM'S LOWE TO LOCATE BLUEPRINTS OF FACILITY SO A DESIGNATED SEWAGE SEWER MAY BE LOCATED TO DISPOSE OF DECON WATER.

- F. KOONTZ BRYANT SURVEYORS TO MOBE BACK TO SITE ON WEDNESDAY, 04/05/95 TO COMPLETE SURVEYING OF SAMPLE LOCATIONS.
- G. ETS LABORATORY REPRESENTATIVE TO PICK UP 5 SOIL SAMPLES ON FRIDAY, 03/31/95.
- H. PRP AND IT'S CONTRACTOR TO HOLD MEETING ON FRIDAY, 03/31/95 TO DISCUSS REMEDIATION ALTERNATIVES.

EFF DODD, OSC
S. EPA REGION III
HEELING, WV