

POLREP 17

WALNUT AVENUE SITE (ENFORCEMENT LEAD)

338 WALNUT AVENUE

ROANOKE, VIRGINIA

ATTN: DENNIS CARNEY, KAREN MELVIN, ERD/OERR

EXTENT OF CONTAMINATION EFFORTS

I. SITUATION (1700 HOURS FRIDAY, MARCH 31, 1995)

- A. SITE WAS FORMERLY KNOWN AS CYCLE SYSTEMS LEAD SITE. THE NAME OF THE SITE HAS BEEN CHANGED TO WALNUT AVENUE LEAD SITE. ALL REFERENCES PREVIOUSLY MADE TO THE CYCLE SYSTEMS SITE SHOULD BE CONSIDERED TO BE PART OF THE WALNUT AVENUE LEAD SITE.
- B. PERSONNEL ON-SITE:  
TAT -1, CYCLE SYSTEMS - 1, ERM - 3
- C. WEATHER: WINDY WITH TEMPERATURES IN MID 60'S.
- D. NO FURTHER SAMPLES WILL BE COLLECTED BY ERM IN THE FFA UNTIL THE PROPERTY LINES ARE DISPUTED.

II. ACTIONS TAKEN:

- A. ERM CONTINUED COLLECTING ADDITIONAL LATERAL AND DEPTH SAMPLES. 4 SOIL SAMPLES, 1 PAINT SAMPLE, AND 1 EQUIPMENT BLANK WAS COLLECTED FROM THE FSA.
- B. A REPRESENTATIVE FROM ETS LABORATORIES WAS ONSITE TO PICK UP THE 6 SAMPLES. THEY ARE TO BE ANALYZED FOR TOTAL LEAD AND TCLP.
- C. ERM'S PROJECT MANAGER BENNETT ONSITE TO VIEW ADDITIONAL SAMPLING AREAS.
- D. ANALYTICAL RESULTS WERE RECEIVED FROM 03/31/95 SAMPLING. LEAD LEVELS WERE DETECTED IN EXCESS OF 2210 PPM IN THE FFA AND 3750 PPM IN THE FPA.
- E. DAILY AIR-MONITORING CONTINUED. NO LEVELS WERE REPORTED ABOVE BACKGROUND.
- F. ERM PLACED BARRIER FENCE AT WESTERN BOUNDARY OF FFA IN PREPARATION FOR CYCLE SYSTEMS CUSTOMER VIEWING OF LOCOMOTIVE PORT. ALL ACTIVITIES WILL TAKE PLACE IN THE SAFETY ZONE.

III. FUTURE ACTIONS

- A. ERM TO RECEIVE LABORATORY RESULTS FROM 03/31/95 SAMPLING.
- B. ERM TO CONTINUE ADDITIONAL SAMPLING AT SPECIFIED LOCATIONS, AS DEFINED BY ANALYTICAL RESULTS.
- C. OSC TO CONTINUE COORDINATION OF REMOVAL ACTIVITIES WITH LOCAL AND STATE OFFICIALS AS WELL AS HANDLING MEDIA AND LOCAL CITIZEN INQUIRIES CONCERNING THE SITE.
- D. ERM TO CONTINUE AIR-MONITORING.
- E. ROANOKE'S WATER POLLUTION REPRESENTATIVE SENSABOUGH AND CYCLE SYSTEM'S LOWE TO LOCATE BLUEPRINTS OF FACILITY SO A DESIGNATED SEWAGE SEWER MAY BE LOCATED TO DISPOSE OF DECON WATER.

- F. KOONTZ BRYANT SURVEYORS TO MOBE BACK TO SITE ON WEDNESDAY, 04/05/95 TO COMPLETE SURVEYING OF SAMPLE LOCATIONS.
- G. CYCLE SYSTEMS CUSTOMER TO VISIT SITE TO VIEW LOCOMOTIVE PORT.
- H. ERM TO LOCATE PROPERTY LINES IN FFA.

---

JEFF DODD, OSC  
U.S. EPA REGION III  
WHEELING, WV