

27
Polrep #005-

Walnut Avenue Lead Site

338 Walnut Ave., S.E.

Roanoke, VA

Attn: Karen Melvin, Dennis Carney and RRC

I. Situation: (As of 1300 hours, Wednesday, November 26, 1997)

- A. Continuing to monitor PRP compliance with AOC.
- B. Personnel on Site: 1 SATA
- C. Weather: Clear and Cold with temperatures in the low to mid 40's.

II. Actions Taken

- A. Confirmation samples from FSA/FPA along river bank still revealed levels above the 1000 mg/kg RRG for lead. Area will be re-excavated.
- B. "Overs" pile, i.e., pile with chunks of lead paint, were processed at the Forrester treatment unit. Awaiting results from post-treatment analysis.
- C. Thus far, 132 truckloads of treated material have been transported to USA Waste, located in Amelia, VA, including 17 truckloads this week.
- D. Seven samples of post-treated material were obtained and analyzed to verify effectiveness of the treatment process prior to transport for disposal. All results were below 5 ppm Pb.

III. Future Actions

- A. Continue perimeter and personal air monitoring as necessary.
- B. Re-excavate and re-sample FFA and FPA.
- C. Continue treating previously stockpiled material and post-treatment confirmation analysis prior to transport for disposal.
- D. Continue to transport treated materials to USA Waste for disposal.
- E. Continue to monitor PRP compliance with AOC.

Mikal Shabazz, OSC
US EPA Region III
Philadelphia, PA