

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Monday, April 18, 2005
From: Charlie Fitzsimmons, OSC

Subject: Continuation of Work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839
Longitude: -76.9783

POLREP No.:	7	Site #:	E043Z1
Reporting Period:		D.O. #:	
Start Date:		Response Authority:	OPA
Mob Date:		Response Type:	Emergency
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	
FPN#	E043Z1	Reimbursable Account #	

Site Description

Refer to previous polreps.

Current Activities

Work continues during this reporting period on prepping the recovery well system (system) for removal of product, in the vicinity of the seeps. On 4/14/05 approximately 1000 gallons of a fuel and water mixture was vacuumed from the system into a prestaged frac tank. Approximately 800 gallons of this mixture was diverted into a tanker truck for off-site recycling. Additional removal of fuel from the system, will continue thru the weeks of 4/18 and 4/25.

On 4/11 and 4/12/05 USACE's contractor completed the installation of a monitoring well in the vicinity of Fogle's old above ground storage tank farm. This farm was located just upgradient (approx 50ft.) of the well MWA01. A fuel sample from this well will be forwarded to USCG Coil Lab for fingerprinting purposes.

On April 08, 2005, the FOSC issued a Notice of Federal Interest in a Pollution Incident to Fogle's.

Planned Removal Actions

Continued removal of diesel fuel from the system in the vicinity of the seeps.

Next Steps

Development of a Removal Action Plan with Fogle's contractor for remediation of his facility. Plan to include a review of site history documentation and determination of location of any USTs and also removal plan for the source area itself.

SPCC inspection of Fogle's above ground storage farm will occur during the week of 4/25/2005.

www.epaosc.org/sykesvilleoil