

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Thursday, April 26, 2007
From: Charlie Fitzsimmons, OSC

To: Charlie Fitzsimmons, Linda Marzulli, HSCD
Mike Steele, USCG-NPFC

Subject: Continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839
Longitude: -76.9783

POLREP No.:	31	Site #:	E043Z1
Reporting Period:		D.O. #:	
Start Date:		Response Authority:	OPA
Mob Date:		Response Type:	Time-Critical
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	
FPN#	E043Z1	Reimbursable Account #	

Site Description

See previous POLREPS.

Current Activities

During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil extraction activities. The total liquids extracted thru 3/31/07 includes 38,936gals of contaminated water and 4,021 gals of fuel oil. Bi-Weekly extraction events will continue.

In accordance with Section 3.3 of the Site Abatement Plan, ERM submitted the replanting diagram to Episcopal Ministries of the Aging (EMA) on 30 March 2007. Planting of the hybrid poplar trees along the unnamed tributary is scheduled to occur during April, following approval from EMA.

Full scale fluid recovery event during the first week of the month at Sump D, as it was the only sump in the seep area that had a detectable thickness of free product during the prior month's monitoring. Large rain events occurring during the month will also receive scrutiny for additional full scale extraction events. ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the required work under this AOC.

Planned Removal Actions

Continue with operations as defined in the Site Abatement Plan.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$30,000.00	\$27,000.00	\$3,000.00	10.00%
Total Site Costs	\$670,000.00	\$614,857.00	\$55,143.00	8.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/sykesvilleoil