

**United States Environmental Protection Agency  
Region III  
POLLUTION REPORT**

**Date:** Friday, June 15, 2007

**From:** Charlie Fitzsimmons, OSC

**To:** Charlie Fitzsimmons,  
Mike Steele, USCG-NPFC

Linda Marzulli, HSCD

**Subject:** Continuation of work  
Sykesville Oil Spill  
580 Obrect Rd, Sykesville, MD  
Latitude: 39.3839  
Longitude: -76.9783

<b>POLREP No.:</b>	33	<b>Site #:</b>	E043Z1
<b>Reporting Period:</b>		<b>D.O. #:</b>	
<b>Start Date:</b>		<b>Response Authority:</b>	OPA
<b>Mob Date:</b>		<b>Response Type:</b>	Time-Critical
<b>Completion Date:</b>		<b>NPL Status:</b>	Non NPL
<b>CERCLIS ID #:</b>		<b>Incident Category:</b>	Removal Action
<b>RCRIS ID #:</b>		<b>Contract #</b>	
<b>FPN#</b>	E043Z1	<b>Reimbursable Account #</b>	

**Site Description**

See previous POLREPS.

**Current Activities**

During this reporting period approximately 2 gals of oil and 342 gals of contaminated water were retrieved. The new updated totals are now as of May 30, 2007: 4,032 gals of oil and 39,824 gals of contaminated water.

In accordance with Section 2.2 of the EPA-approved Abatement Plan, ERM and Fogle's planted a total of 36 hybrid poplar trees downgradient of Sump A. An additional 4 hybrid poplar trees were planted upgradient of Sump D. Note that the number of trees was reduced from that proposed in the re-planting diagram previously provided to EPA as a result of an overestimate of the size of the area requiring re-vegetation.

No monitoring of soils at the facility was conducted this reporting period.

Monthly monitoring of the soil gas continues to occur.

**Estimated Costs \***

	Budgeted	Total To Date	Remaining	% Remaining
<b>Extramural Costs</b>				

PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$30,000.00	\$28,000.00	\$2,000.00	6.67%
<b>Total Site Costs</b>	<b>\$670,000.00</b>	<b>\$615,857.00</b>	<b>\$54,143.00</b>	<b>8.08%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

[www.epaosc.net/sykesvilleoil](http://www.epaosc.net/sykesvilleoil)