

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Wednesday, August 22, 2007

From: Charlie Fitzsimmons, OSC

To: Charlie Fitzsimmons,
Mike Steele, USCG-NPFC

Linda Marzulli, HSCD

Subject: Continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839
Longitude: -76.9783

POLREP No.:	35	Site #:	E043Z1
Reporting Period:	July, 2007	D.O. #:	
Start Date:		Response Authority:	OPA
Mob Date:		Response Type:	Time-Critical
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	
FPN#	E043Z1	Reimbursable Account #	

Site Description

See previous POLREPS.

Current Activities

During this reporting period approximately 27 gals of oil and 435 gals of contaminated water were retrieved. The new updated totals are now as of July 31, 2007: 4,073 gals of oil and 40,915 gals of contaminated water.

No monitoring of soils at the facility was conducted this reporting period. Monthly monitoring of the soil gas continues to occur.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$30,000.00	\$28,000.00	\$2,000.00	6.67%

Total Site Costs	\$670,000.00	\$615,857.00	\$54,143.00	8.08%
-------------------------	--------------	--------------	-------------	-------

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/sykesvilleoil