

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Friday, October 26, 2007

From: Charlie Fitzsimmons, OSC

To: Charlie Fitzsimmons,
patricia cooley, NPFC

Linda Marzulli, HSCD

Subject: continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839
Longitude: -76.9783

POLREP No.:	37	Site #:	E043Z1
Reporting Period:	September, 2007	D.O. #:	
Start Date:		Response Authority:	OPA
Mob Date:		Response Type:	Time-Critical
Completion Date:		NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	
FPN#	E043Z1	Reimbursable Account #	

Site Description

See previous POLREPS.

Current Activities

During this reporting period approximately 60 gals of oil and 1325gals of contaminated water were retrieved. The new updated totals are now as of September 30, 2007: 4,180 gals of oil and 43,303gals of contaminated water. The increase in product recovery during this reporting period, can be attributable to the lack of precipitation and the resulting lowering of the water table.

Repairs were made to the underflow dam within the unnamed tributary to Piney Run. Routine inspections of the dam identified breaches in the system that could allow water to pass outside of the flow tubes. Fogle's re-attached the synthetic liner to the PVC piping directing the flow of water through the tubes as designed. Free-product has not been observed in the stream since April 2005 when Fogle's and ERM took over maintenance operations for the dam, and the repairs are a precautionary measure.

Monthly monitoring of the soil gas continues to occur.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				

PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$30,000.00	\$28,500.00	\$1,500.00	5.00%
Total Site Costs	\$670,000.00	\$616,357.00	\$53,643.00	8.01%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/sykesvilleoil