

**United States Environmental Protection Agency  
Region III  
POLLUTION REPORT**

**Date:** Tuesday, March 23, 2010  
**From:** Charlie Fitzsimmons, OSC

**To:** Charlie Fitzsimmons, Region III, OPR      Linda Marzulli, Region III, OPR

**Subject:** Continuation of work  
Sykesville Oil Spill  
580 Obrect Rd, Sykesville, MD  
Latitude: 39.3839000  
Longitude: -76.9783000

<b>POLREP No.:</b>	52	<b>Site #:</b>	E043Z1
<b>Reporting Period:</b>		<b>D.O. #:</b>	
<b>Start Date:</b>		<b>Response Authority:</b>	OPA
<b>Mob Date:</b>		<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>		<b>Contract #</b>	
<b>RCRIS ID #:</b>		<b>Reimbursable Account #</b>	
<b>FPN#</b>	E043Z1		

**Site Description**

See previous POLREPS.

**Current Activities**

During this reporting period approximately 1 gals of oil and 10 gals of contaminated water were retrieved. The new updated totals are now as of February 28, 2010: 4,558 gals of oil and 51,993 gals of contaminated water retrieved.

No problems were encountered during this reporting period.

**Next Steps**

Oil adsorbent socks will be placed in Sumps C and D in lieu of further recovery by hand bailing, pumping or enhanced vacuum recovery. Subsequent measurement of product in Sumps A, B, C, or D occurring during the month will also receive scrutiny for additional full scale extraction events.

The next quarterly monitoring event will be in April, 2010.

**Estimated Costs \***

	Budgeted	Total To Date	Remaining	% Remaining

<b>Extramural Costs</b>				
PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$30,000.00	\$28,500.00	\$1,500.00	5.00%
<b>Total Site Costs</b>	<b>\$670,000.00</b>	<b>\$616,357.00</b>	<b>\$53,643.00</b>	<b>8.01%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

[www.epaosc.org/sykesvilleoil](http://www.epaosc.org/sykesvilleoil)