

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE
Jul 10, 2018

CONTRACT NO N40080-17-C-0505	TITLE AND LOCATION Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis	REPORT NO 032
---------------------------------	---	------------------

CONTRACTOR Lansdowne Construction	SUPERINTENDENT Fredrick K. Gerheiser, PE
--------------------------------------	---

AM WEATHER	PM WEATHER	MAX TEMP (F)	MIN TEMP (F)
------------	------------	--------------	--------------

WORK PERFORMED TODAY

Schedule Activity No	WORK LOCATION AND DESCRIPTION	EMPLOYER	NUMBER	TRADE	HRs
64; 65; 70; 71	Bldg 339NS Weld Shop - Installing UH 3-3, 3-4, 3-7, 3-8, 3-9	BPI Mechanical	2	Pipefitter; Pipefitter Apprentice	20

JOB SAFETY	WAS A JOB SAFETY MEETING HELD THIS DATE? (If YES attach copy of the meeting minutes)	<input checked="" type="radio"/> YES <input type="radio"/> NO	TOTAL WORK HOURS ON JOB SITE THIS DATE, INCL CONT SHEETS	20
	WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? (If YES attach copy of completed OSHA report)	<input type="radio"/> YES <input checked="" type="radio"/> NO	CUMULATIVE TOTAL OF WORK HOURS FROM PREVIOUS REPORT	460
	WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (If YES attach statement or checklist showing inspection performed)	<input type="radio"/> YES <input checked="" type="radio"/> NO	TOTAL WORK HOURS FROM START OF CONSTRUCTION	480
	WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (If YES attach description of incident and proposed actions.)	<input type="radio"/> YES <input checked="" type="radio"/> NO		

Schedule Activity No	LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED	<input checked="" type="checkbox"/> SAFETY REQUIREMENTS HAVE BEEN MET	Add	Del
----------------------	--	---	-----	-----

64; 65; 70; 71	Proper wearing and use of PPE; working from a lift and proper operation and tie-off requirements; wearing of a harness when working from the lift.

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)	Add	Del
---	-----	-----

Schedule Activity No	Submittal #	Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.	Add	Del
---	-----	-----

Schedule Activity No	Owner	Description of Construction Equipment Used Today (incl Make and Model)	Hours Used

	Add	Del
--	-----	-----

Schedule Activity No	REMARKS
64; 65; 70; 71	UH 3-3, existing in General Shop Bay (Room 103), relocated to Paint Spray Bay (Room 101).
	Do not have access to UH 3-5, 3-6 in General Shop Bay (Room 103) due to Navy equipment blocking access to these two UHs.
	Cannot access Sanding Bay (Room 102) due to blasting/painting ops by Navy contractor blocking entrance outside of this room. Need access for scissor lift to enter Room 102.
	Waiting on delivery of steam traps.

Jul 10, 2018

CONTRACTOR/SUPERINTENDENT

DATE