

15 November 2021
ERM Reference No. 0547409/0621361

105 Maxess Road
Suite 316
Melville, NY 11747
(631) 756-8900
<http://www.erm.com>

Mr. Julio Vazquez
Remedial Project Manager
Superfund & Emergency Management Division
EPA – Region 2, 290 Broadway, 19th Fl
New York, NY 10007-1866



Re: Monthly Progress Report – October 2021
Group B Respondents for Central Plume:
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977)
Group C Respondents for Eastern Plume:
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC)
New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015

Dear Mr. Vasquez:

On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement of Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits the October 2021 Monthly Progress Report for the New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1 (Site).

OPERABLE UNIT 1 REMEDIAL DESIGN

On October 4, 2021, the Group B (Central Plume) & Group C (Eastern Plume) Respondents submitted revised project documents that addressed EPA comments on the revised deliverables previously submitted on July 14, 2021. On October 20, 2021, the Respondents received approval of the aforementioned documents from EPA.

UPCOMING ACTIVITIES – November 2021

Both the Group B (Central Plume) & Group C (Eastern Plume) Respondents will continue making plans to implement the PDI in accordance with the approved work plans with work beginning in late Winter/ Spring 2022. The Respondents plan to perform a reconnaissance of OU-1 to identify potential drilling locations, observe the location of obstacles to drilling such as overhead power and any marked utilities. The Respondents also plan to contact Nassau County Department of Public Works to determine if access to County owned property is feasible as storage areas for drilling equipment and supplies needed to complete the next phase of the PDI.

If you should have any questions or wish to discuss the content of this progress report, please do not hesitate to call me at (631) 756-8920.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Chris W. Wenczel'.

Chris W. Wenczel, P.G.
Consultant Director/Hydrogeologist

cc: Sharon Kivowitz, Esq., USEPA
Pietro Mannino, USEPA
Suzanne Avena, Esq., Garfunkel Wild, P.C.
John Martin, Esq., Garfunkel Wild, P.C.
Phil Landrigan, Esq., Landrigan & Aurnou, LLP

John Privitera, Esq., Whiteman Osterman & Hanna, LLP
Phil Coop, ENSAFE
Alex Stark, ENSAFE
Ernie Rossano, ERM Consulting & Engineering, Inc.