

Proposed Completion Dates for Significant Deficiencies:

April 2014 through August 2014

- *South Well
- *North Well
- *Well 3
- *Well 4
- *Batch Plant West

April 2014 through October 2014

- *K-2
- *K-3
- *K-4
- *K-5
- *K-6

With delays with construction of building getting equipment for the wells and well testing, I would like to have extended dates for these wells.