

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 1  
BOSTON, MASSACHUSETTS



SEMS DocID

594145

US EPA On-Scene Coordinator:  
OHM Corporation Response Manager:

Gilberto Irizarry  
Dan Hackett

American Glue & Resin Site, Middleton, MA  
Contract # 68-R1-98-01 Order # 0011

**Weekly Schedule**

**Week of: 7 February - 13 February 1999**

**Sunday (NO WORK)**

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

Superfund Records Center  
File: American Glue & Resin  
Date: 12/13  
Index: 594145

**AUTHORIZED PERSONNEL:**

RM-  
RT-  
PA-  
Operator-  
Foreman-

**AUTHORIZED EQUIPMENT:**

POV- 1  
Van-  
truck-  
copier- 1  
water cooler- 1  
fax machine- 1  
unloader-

**IT SUBCONTRACTORS ON-SITE**

**Monday**

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

**AUTHORIZED PERSONNEL:**

RM- 1  
RT- 4  
PA-  
Operator-  
Foreman- 1  
Chemist- 1  
Sample Tech- 1

**AUTHORIZED EQUIPMENT:**

POV-  
Van- 1  
truck- 1  
copier- 1  
water cooler- 1  
fax machine- 1  
unloader- 1

**IT SUBCONTRACTORS ON-SITE**

## ***Tuesday***

### **WORK TO BE PERFORMED:**

- |    |   |    |
|----|---|----|
| a. | Continue drum sampling and overpacking. | d. |
| b. | Continue HazCating.                     | e. |
| c. |   | f. |

### **AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

### **AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniload-	1

### **IT SUBCONTRACTORS ON-SITE**

## ***Wednesday***

### **WORK TO BE PERFORMED:**

- |    |   |    |
|----|---|----|
| a. | Continue drum sampling and overpacking. | d. |
| b. | Continue HazCating.                     | e. |
| c. |   | f. |

### **AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
T&D Coord.-	1
Chemist-	1
Sample Tech-	1

### **AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniload-	1

### **IT SUBCONTRACTORS ON-SITE**

**Thursday**

**WORK TO BE PERFORMED:**

- a. Continue drum sampling and overpacking.
- b. Continue HazCating.
- c. Chageover PA's

- d.
- e.
- f.

**AUTHORIZED PERSONNEL:**

RM- 1  
RT- 4  
PA- 1  
Operator-  
Foreman- 1  
Chemist- 1  
Sample Tech- 1

**AUTHORIZED EQUIPMENT:**

POV- 1  
Van- 1  
truck- 1  
copier- 1  
water cooler- 1  
fax machine- 1  
uniloder- 1

**IT SUBCONTRACTORS ON-SITE**

**Friday (NO WORK)**

**WORK TO BE PERFORMED:**

- a.
- b.
- c.

- d.
- e.
- f.

**AUTHORIZED PERSONNEL:**

RM-  
RT-  
PA-  
Operator-  
Foreman-

**AUTHORIZED EQUIPMENT:**

POV-  
Van-  
truck- 1  
copier- 1  
water cooler- 1  
fax machine- 1  
uniloder- 1

**IT SUBCONTRACTORS ON-SITE**

**Saturday (NO WORK)**

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

**AUTHORIZED PERSONNEL:**

RM-  
RT-  
PA-  
Operator-  
Foreman-

**AUTHORIZED EQUIPMENT:**


POV-  
Van-  
truck-  
copier- 1  
water cooler- 1  
fax machine- 1  
unloader- 1

**IT SUBCONTRACTORS ON-SITE**

**US EPA OSC Certification:**

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance with the above referenced delivery order.


On-Scene Coordinator

  
2/05/99

Date

Acknowledgement of receipt of Weekly Schedule.

IT Representative

  
2-5-99

Date