

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 1  
BOSTON, MASSACHUSETTS



SEMS DocID

594146

US EPA On-Scene Coordinator:  
OHM Corporation Response Manager:

Gilberto Irizarry  
Dan Hackett

American Glue & Resin Site, Middleton, MA  
Contract # 68-R1-98-01 Order # 0011

**Weekly Schedule**

**Week of: 14 February - 20 February 1999**  
**Sunday (NO WORK)**

Superfund Records Center  
SITE: American Glue & Resin  
BREAK: 12.13  
OTHER: 594146

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

**AUTHORIZED PERSONNEL:**

RM-  
RT-  
PA-  
Operator-  
Foreman-

**AUTHORIZED EQUIPMENT:**

POV- 1  
Van-  
truck-  
copier- 1  
water cooler- 1  
fax machine- 1  
uniload-

**IT SUBCONTRACTORS ON-SITE**

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

**Monday**

**AUTHORIZED PERSONNEL:**

RM- 1  
RT- 4  
PA- 1  
Operator-  
Foreman- 1  
Chemist- 1  
Sample Tech- 1

**AUTHORIZED EQUIPMENT:**

POV- 1  
Van- 1  
truck- 1  
copier- 1  
water cooler- 1  
fax machine- 1  
uniload- 1

**IT SUBCONTRACTORS ON-SITE**

**Tuesday**

**WORK TO BE PERFORMED:**

- |    |                       |    |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating.   | e. |
| c. |                       | f. |

**AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

**AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
unloader-	1

**IT SUBCONTRACTORS ON-SITE**

**Wednesday**

**WORK TO BE PERFORMED:**

- |    |                       |    |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating.   | e. |
| c. |                       | f. |

**AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
T&D Coord.-	1
Chemist-	1
Sample Tech-	1

**AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
unloader-	1

**IT SUBCONTRACTORS ON-SITE**

**Thursday**

**WORK TO BE PERFORMED:**

- |    |                           |    |
|----|---------------------------|----|
| a. | Continue overpacking.     | d. |
| b. | Continue HazCating.       | e. |
| c. | RM Joe Fort move to site. | f. |

**AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

**AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniloader-	1

**IT SUBCONTRACTORS ON-SITE**

**Friday**

**WORK TO BE PERFORMED:**

- |    |                       |    |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating.   | e. |
| c. |                       | f. |

**AUTHORIZED PERSONNEL:**

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

**AUTHORIZED EQUIPMENT:**

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniloader-	1

**IT SUBCONTRACTORS ON-SITE**

**Saturday (NO WORK)**

**WORK TO BE PERFORMED:**

- |    |    |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

**AUTHORIZED PERSONNEL:**

RM-  
RT-  
PA-  
Operator-  
Foreman-

**AUTHORIZED EQUIPMENT:**

POV-  
Van-  
truck-  
copier- 1  
water cooler- 1  
fax machine- 1  
uniload- 1

**IT SUBCONTRACTORS ON-SITE**

**US EPA OSC Certification:**

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance with the above referenced delivery order.

On-Scene Coordinator




Date

2/18/99

Acknowledgement of receipt of Weekly Schedule.

IT Representative



Date

2/18/99