

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 1
BOSTON, MASSACHUSETTS



SEMS DocID

594147

US EPA On-Scene Coordinator:
OHM Corporation Response Manager:

Gilberto Irizarry
Joe Fort

American Glue & Resin Site, Middleton, MA
Contract # 68-R1-98-01 Order # 0011

Weekly Schedule

Week of: 21 February - 27 February 1999

Sunday (NO WORK)

WORK TO BE PERFORMED:

- | | |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

AUTHORIZED PERSONNEL:

RM-
RT-
PA-
Operator-
Foreman-

AUTHORIZED EQUIPMENT:

POV- 1
Van-
truck-
copier- 1
water cooler- 1
fax machine- 1
unloader-

IT SUBCONTRACTORS ON-SITE

WORK TO BE PERFORMED:

- | | |
|------------------------------------------|----|
| a. Continue overpacking. | d. |
| b. Continue HazCating samples collected. | e. |
| c. | f. |

AUTHORIZED PERSONNEL:

RM- 1
RT- 4
PA- 1
Operator-
Foreman- 1
Chemist- 1
Sample Tech- 1

AUTHORIZED EQUIPMENT:

POV- 1
Van- 1
truck- 1
copier- 1
water cooler- 1
fax machine- 1
unloader- 1

IT SUBCONTRACTORS ON-SITE

Superfund Records Center
SITE: American Glue & Resin
BREAK: 12:13
OTHER: 594147

Monday

Tuesday

WORK TO BE PERFORMED:

- | | | |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating. | e. |
| c. | | f. |

AUTHORIZED PERSONNEL:

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

AUTHORIZED EQUIPMENT:

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniloader-	1

IT SUBCONTRACTORS ON-SITE

Wednesday

WORK TO BE PERFORMED:

- | | | |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating. | e. |
| c. | | f. |

AUTHORIZED PERSONNEL:

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
T&D Coord.-	1
Chemist-	1
Sample Tech-	1

AUTHORIZED EQUIPMENT:

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniloader-	1

IT SUBCONTRACTORS ON-SITE

Thursday

WORK TO BE PERFORMED:

- | | | |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating. | e. |
| c. | | f. |

AUTHORIZED PERSONNEL:

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

AUTHORIZED EQUIPMENT:

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniload-	1

IT SUBCONTRACTORS ON-SITE

Friday

WORK TO BE PERFORMED:

- | | | |
|----|-----------------------|----|
| a. | Continue overpacking. | d. |
| b. | Continue HazCating. | e. |
| c. | | f. |

AUTHORIZED PERSONNEL:

RM-	1
RT-	4
PA-	1
Operator-	
Foreman-	1
Chemist-	1
Sample Tech-	1

AUTHORIZED EQUIPMENT:

POV-	1
Van-	1
truck-	1
copier-	1
water cooler-	1
fax machine-	1
uniload-	1

IT SUBCONTRACTORS ON-SITE

Saturday (NO WORK)

WORK TO BE PERFORMED:

- | | |
|----|----|
| a. | d. |
| b. | e. |
| c. | f. |

AUTHORIZED PERSONNEL:

RM-
RT-
PA-
Operator-
Foreman-

AUTHORIZED EQUIPMENT:

POV-
Van-
truck-
copier- 1
water cooler- 1
fax machine- 1
unloader- 1

IT SUBCONTRACTORS ON-SITE

US EPA OSC Certification:

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance with the above referenced delivery order.

On-Scene Coordinator



Date

2/21/99

Acknowledgement of receipt of Weekly Schedule.

IT Representative



Date

2/21/99