

MONTHLY PROGRESS REPORT

Project Name: Oak Street Drum Disposal Area
Administrative Order on Consent for Removal Action
Taunton, MA



SEMS DocID

596821

Period Covered: January 1, 2004 – January 31, 2004

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (January 1, 2004 – January 31, 2004)

- Continued preparation of Completion of Work Report (awaiting receipt of waste manifests).

ACTION ITEMS FOR THE FOLLOWING MONTH (February 1 – February 28, 2004)

- Upon receipt of all waste manifests, prepare completion of work report.

PROJECT COMPLETION:

- Work Plan Preparation, Submission and Approvals 100 %
- Mobilization/Site Setup 100 %
- Processing, Treatment and Disposal of EPA-Generated Waste 100 %
- Drum Excavation 100 %
- Transportation, Treatment and Disposal of Newly Excavated Waste 100 %
- Demobilization/Closure 90 %

WASTE SHIPMENT SUMMARY

The following chart provides a summary description of the waste disposal facilities and the types and quantities of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights are not known until paperwork has been received from the disposal facility.

Summary of Waste Shipments					
Final					
Facility	Location	Type of Material	Type of Container	Quantity of Waste	
				Number of Containers	Total Estimated Weight (tons)
Waste Management of New Hampshire (Turnkey Landfill)	Rochester, NH	Non-RCRA Regulated Waste	Rolloff	27	432
Jones Environmental Services, Inc.	Lowell, MA	RCRA Regulated Waste	Rolloff	107	1,712
Onyx Environmental Services – Sauget Facility	Sauget, IL	RCRA Regulated Waste	Rolloff	13	208
Onyx Environmental Services – Deer Park Facility	Deer Park, TX	RCRA/TSCA Regulated Waste	Rolloff	6	78
Clean Harbors – Aragonite Facility	Aragonite, UT	RCRA/TSCA Regulated Waste	Rolloff	28	448
Total Tons					2,846

Note: The above waste shipment summary does include waste generated during the EPA removal.

ANTICIPATED DELAYS/PROBLEMS

None

SAMPLING/TESTING RESULTS

No sampling / testing conducted.