

MONTHLY PROGRESS REPORT

Project Name: Oak Street Drum Disposal Area
Administrative Order on Consent for Removal Action
Taunton, MA



SEMS DocID 596826

Period Covered: August 1, 2003 – August 31, 2003

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (August 1, 2003 – August 31, 2003)

- Continued offsite shipment of non-RCRA regulated waste. As of August 31, 2003, 27 rolloff containers of non-RCRA regulated waste had been shipped to Waste Management's Turnkey Landfill facility for disposal. See waste shipment summary table for details.
- Continued offsite shipment of RCRA regulated waste. As of August 31 2003, 119 rolloff containers of RCRA-regulated waste had been shipped to EPA approved facilities, including waste generated during the EPA removal. See waste shipment summary table for details.
- Completed equipment decontamination
- Continue demobilization of equipment from the Site.

ACTION ITEMS FOR THE FOLLOWING MONTH (September 1 – September 31, 2003)

- Continue transportation and offsite treatment and disposal of contaminated soil and other waste material now contained in rollofs at the Site.
- Upon removal of all rolloff containers, begin final grading and placement of certified clean topsoil.
- Complete demobilization and Site closure activities.

PROJECT COMPLETION:

- | | |
|---|-------|
| • Work Plan Preparation, Submission and Approvals | 100 % |
| • Mobilization/Site Setup | 100 % |
| • Processing, Treatment and Disposal of EPA-Generated Waste | 100 % |
| • Drum Excavation | 100 % |
| • Transportation, Treatment and Disposal of Newly Excavated Waste | 95 % |
| • Demobilization | 60 % |

WASTE SHIPMENT SUMMARY

The following chart provides a summary description of the waste disposal facilities and the types and quantities of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights are not known until paperwork has been received from the disposal facility.

Summary of Waste Shipments As of August 31, 2003					
Facility	Location	Type of Material	Type of Container	Quantity of Waste	
				Number of Containers	Total Estimated Weight (tons)
Waste Management of New Hampshire (Turnkey Landfill)	Rochester, NH	Non-RCRA Regulated Waste	Rolloff	27	432
Jones Environmental Services, Inc.	Lowell, MA	RCRA Regulated Waste	Rolloff	107	1,712
Onyx Environmental Services – Sauget Facility	Sauget, IL	RCRA Regulated Waste	Rolloff	9	144
Onyx Environmental Services – Deer Park Facility	Deer Park, TX	RCRA/TSCA Regulated Waste	Rolloff	3	48
Total Tons					2,400

Note: The above waste shipment summary does include waste generated during the EPA removal.

ANTICIPATED DELAYS/PROBLEMS

None

SAMPLING/TESTING RESULTS

Analytical data generated and used to determine the proper method of waste disposal are maintained at the Oak Street Field Office. Analytical data from the air monitoring events are also maintained at the Oak Street Field Office.