Battaglia, Frank

From:

Rick Kowalski <rkowalski@aeiconsultants.com>

Sent:

Saturday, August 11, 2018 1:55 PM

To:

Battaglia, Frank

Cc:

Joseph F Guarnaccia; Aaron Ting; Stephen Graham

Subject:

Fwd: Former Ciba-Geigy Cranston Weekly Project Status Report

Frank please see below. I sent this to the wrong Frank. Sorry

Sent from my iPhone

Begin forwarded message:

From: Rick Kowalski < rkowalski@aeiconsultants.com>

Date: August 10, 2018 at 3:14:08 PM EDT

To: "Frank Postma - EA Engineering, Science, and Technology, Inc. (fpostma@eaest.com, "Tisa, Kimberly" fisa.Kimberly@epa.gov, "Crawford, Jeffrey (DEM)"

<jeff.crawford@dem.ri.gov>

Cc: Stephen Graham < sgraham@aeiconsultants.com >, Joseph F Guarnaccia < joseph.guarnaccia@basf.com >, Aaron Ting < ating@aeiconsultants.com > Subject: Former Ciba-Geigy Cranston Weekly Project Status Report

Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018, Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to EPA for the week ending 8/10/2018. The following activities have taken place on-Site between 8/6 and 8/10/2018:

- Mobilization of equipment and personnel;
- Site preparation activities including:
 - Installation of erosion controls and sedimentation barriers around the perimeter of the
 Site:
 - Identification of temporary soil stockpile locations outside 200-foot floodplain boundary;
 - Installation of temporary water for fugitive dust control;
 - Clearing of trees and shrubs throughout the Site;
 - Installation of safety fence along the Lot 1102/2630 property boundary;
 - Setup of perimeter dust monitors;
 - Preparation of Lot 2682 (BASF-owned property across street from Lot 1102) for rail transport of hazardous soils.

No perimeter air monitoring dust action levels were exceeded during this time period (i.e., > 100 ug/m³). Fugitive dust was controlled by SES using water.

No subsurface work or soil samples were collected during this time period.

For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM



SEMS DocID

Senior Hydrogeologist

AEI Consultants 112 Water Street, 5th Floor Boston, MA 02109

c. 508.951.3673 f. <u>857.233.5531</u> www.aeiconsultants.com