



ALLIANCE
Technologies Corporation

Superfund Records Center
SITE: Ciba-Geigy
BREAK: 19.00
OTHER: 651202

September 29, 1989

Kathy Castagna
Regional Project Officer
U.S. Environmental Protection Agency
JFK Federal Building Room 2203
Boston, MA 02203

Reference: Contract No. 68-W9-0003, TES 6

Subject: Work Assignments Needing Work Plan Approval/POP Extension

Dear Kathy:

Enclosed is a list of Work Assignments that need Work Plan Approval/POP Extension for the month of October. I have indicated the date when Alliance is required to stop work on each assignment.

Please call me if you have any questions.

Sincerely yours,

Peter Spawn
Regional Manager

PS/bb

Attachment

cc: K. Blumberg
M. MacDougall
F. Battaglia
J. Bunting/ICF-VA
D. Alexander/ICF-MA



SEMS DocID 651202

ALLIANCE TECHNOLOGIES CORPORATION

REGION I RCRA ACTION REPORT

29-Sep-89

WA NO.	W.A. NAME	SUB	EPA WAM	INITIATE WP APPROVAL	INITIATE POP EXTENSION	STOP WORK	OTHER/COMMENTS
R01002	CNTR SUPP FOR RCRA DATA	ICF	K. BLUMBERG	Immediately			VERBAL APPROVAL 24 MAY 89
			M. MACDOUGALL				NEED WP APPROVAL AMENDMENT
R01004	MEDICAL WASTE		A. FRAWLEY	Immediately			VERBAL APPROVAL 21 AUG 89
							NEED WP APPROVAL AMENDMENT
R01005	CIBA-GEIGY		F. BATTAGLIA	Immediately		14-Oct-89	