


February 1, 1994  
87X4660 6.10



Mr. Frank Battaglia  
USEPA Region I  
Waste Management Building  
90 Canal Street  
Boston, MA 02114

**Re: Upcoming River Sampling Schedule**


Dear Frank:

Woodward-Clyde Consultants is planning to begin sampling of Pawtuxet River sediments on February 14, 1994. In Phase II Round 1, release characterization sampling (surficial sediment sampling and vibracoring) will be preceded by sediment sampling for the hydrological model. A detailed sampling schedule is attached. The start and completion dates and task durations are tentative. Deviations from this schedule are expected. Scheduling progress will be documented in monthly reports submitted to USEPA.

During these sampling activities, Woodward-Clyde Consultants will be working ten-day shifts. Prior to visiting the site or scheduling contractors to split samples, please contact us to confirm our field schedule. Mr. Ed Hastings will be our site manager, he can be reached at (401) 461- 2350.

Should you have any questions or comments, please feel free to contact either myself or Diane Leber.

Very truly yours,

  
Mark Houlday  
Project Manager

c. Diane Leber



**Pawtuxet River Sediment Sampling Schedule**  
**Former CIBA-GEIGY Facility**  
**Cranston, Rhode Island**

Task Name	Dur Wks	1993	1994			
		Q4	Q1	Q2	Q3	Q4
PHASE II - RIVER SCHEDULE	48.2					
Phase II Investigation Begins	0	▲				
Sample Sediments	39					
Mobilization	1					
Establish and Survey Transects	1					
Round 1 Sediment Sampling	4					
Vibracoring	2					
Sediment Sampling (for HQ)	6					
Round 1 Sediment Analyses	15					
Validate Round 1 Data	10					
Load and Query Data Base	4					
Select Round 2 Locations	3					
Round 2 Sediment Sampling	4					
Round 2 Sediment Analyses	9					
Validate Round 2 Data	6					
Load and Query Data Base	2					

Actual

Milestone