

SDMS Document



128860


de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

January 10, 2005

Mr. Nigel Robinson
United States Environmental Protection Agency
290 Broadway, 19th Floor
New York, NY 10007-1866

VIA FAX AND U.S. MAIL


**RE: Chemsol, Inc. Superfund Site
OU 3 RI/FS Progress Report No. 43**

Dear Mr. Robinson:

On behalf of the Chemsol, Inc. Settling Work Defendants and pursuant to Paragraph 65 of the Administrative Order on Consent, enclosed please find three (3) copies of Progress Report No. 43 covering the period December 1, 2004 through December 31, 2004.

We continue to await comments to proceed with the RI/FS Work Plan submitted in September 2001.

Very truly yours,

de maximis, inc.
William J. Lee

cc: Paul Harvey, NJDEP
William Hyatt, Esq., Trustee
Chemsol Technical Committee
Tim Roeper, Hydroqual, Inc.


de maximis

**CHEMSOL, INC. SUPERFUND SITE
OU 3 RI/FS PROGRESS REPORT NO. 43
December 1, 2004 THROUGH December 31, 2004**

Description of the Actions Taken Toward Achieving Compliance with the AOC Since the Previous Report:

- Submitted Progress Report No. 42 on December 10, 2004.

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the Previous Report:

- None.

Completed Deliverables Since the Previous Report:

- None.

Actions Planned Prior to Submittal of Next Two Reports:

- No activity planned. Awaiting results of on-site drilling and studies in later 2005.

Percentage Completion:

- RI/FS Work Plan - 100% complete.

Delays Encountered or Anticipated:

- None.

Description of Activities Undertaken in Support of the Community Relations Plan:

- None.