

CERCLA REMOVAL ACTION DAILY WORK ORDER

181531



SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 2083
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: None

CONTRACT NO.: 68-S2-99-08
DATE(s): 8/12/04
SHIFT: 0930 - 1200 hrs.
OSC: T. Budroe
WORK ORDER: 2
RM: J. Galioto

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide a **draft** form 1900-55 to the OSC for approval.
- 2) Meet with the OSC at the EPA Edison, NJ office and subsequently travel to the Site.
- 3) Collect a soil sample for a disposal analysis with a five day turnaround time.
- 4) Provide for cutting-down and removing all tree debris off-site for the white oak tree on the south-southeast portion of the property (backyard) and the three swamp maples trees on the north-northwest portion of the property. Ensure that this activity is fully insured. This task should be completed prior to full mobilization.
- 5) Provide for the disposal of tree stumps to be excavated after full excavation
- 6) Complete a Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-CLEANUP TECHNICIAN(S) 0-FIELD CLERK
0-CHEMIST 0-EQUIPMENT OPERATOR 0-FOREMAN 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	1	PASSENGER CAR	0
GARDEN SPRAYERS	0	BROOMS	0
LAPTOP COMPUTER	0	COMPUTER PRINTER	0
COPIER	0	VACUUM LOADER	0
FRAC TANK	0	AIR COMPRESSOR	0
CHAIN SAW	0	SAWZALL	0
DOUBLE DIAPHRAGM PUMP	0	SHOP VACUUM	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.