

CERCLA REMOVAL ACTION DAILY WORK ORDER

181534



SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 2083
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: None

CONTRACT NO.: 68-S2-99-08
DATE(s): 9/12/04
SHIFT: 0800 - 1830 hrs.
OSC: T. Budroe
WORK ORDER: 5
RM: J. Galioto

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Mobilize to the Site and mark-out the excavation areas using either paint or flags on the grass areas of 126 Spicer Avenue. Two hours are authorized for this work
- 2) Complete a Daily Work Summary outlining daily accomplishments.
- 3) Provide a **draft** form 1900-55 to the OSC for approval.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-CLEANUP TECHNICIAN(S) 0-FIELD CLERK
0-CHEMIST 0-EQUIPMENT OPERATOR 0-FOREMAN 0-T&D COORDINATOR


EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	1	PASSENGER CAR	0
STUMP GRINDER	0	BROOMS	0
LAPTOP COMPUTER	0	COMPUTER PRINTER	0
COPIER	0	VACUUM LOADER	0
FRAC TANK	0	AIR COMPRESSOR	0
CHAIN SAW	0	SAWZALL	0
DOUBLE DIAPHRAGM PUMP	0	SHOP VACUUM	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 2083
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: None

CONTRACT NO.: 68-S2-99-08
DATE(s): 9/12/04
SHIFT: 0800 - 1830 hrs.
OSC: T. Budroe
WORK ORDER: 5
RM: J. Galioto

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____