

CERCLA REMOVAL ACTION DAILY WORK ORDER

181535



SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 2083
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: None

CONTRACT NO.: 68-S2-99-08
DATE(s): 9/13/04
SHIFT: 0800 - 1830 hrs.
OSC: T. Budroe
WORK ORDER: 6
RM: J. Galito

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide a **draft** form 1900-55 to the OSC for approval.
- 2) Provide for grinding down and removing the stumps generated from cutting-down the white oak tree on the south-southeast portion of the property (backyard) and the three swamp maples trees on the north-northwest portion of the property.
- 3) Erect plastic (orange) security fence around the excavation areas to limit access to the Site.
- 4) Arrange to have four rolloff containers on Site to load contaminated soil.
- 5) Excavate the contaminated soil at 126 Spicer Avenue, South Plainfield, NJ. (Block 337, Lots 14, 14.01 and 15) as demarcated with paint/flags and as specified by the diagram provided by the OSC. Load the contaminated soil into rolloffs. Provide completed nonhazardous manifests to the OSC for signature and ship the soil for disposal.
- 6) Provide for security during the hours that ETI is not present on-site.
- 7) Complete a Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 2-CLEANUP TECHNICIAN(S) 1-FIELD CLERK
0-CHEMIST 2-EQUIPMENT OPERATOR 0-FOREMAN 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
Pick up truck (1/4 ton)	2	Passenger van Clin #0018	1
Stump grinder	1	Medium front end loader Clin #0036	1
Laptop computer	2	Medium excavator Clin #0027	1
Copier	0	Bobcat w/backhoe bucket	1
Computer printer	0	Porta john	1
Chain saw	0	sawzall	0
Double diaphragm pump	0	Shop vacuum	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR T. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE J. Galito
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.