

CERCLA REMOVAL ACTION DAILY WORK ORDER

181539



SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 2083
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: C. Stannik

CONTRACT NO.: 68-S2-99-08
DATE(s): 9/17/04
SHIFT: 0800 - 1830 hrs.
OSC: B. Green / T. Budroe
WORK ORDER: 10
RM: J. Galieto

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide a **draft** form 1900-55 to the OSC for approval.
- 2) Erect plastic (orange) security fence around the excavation areas to limit access to the Site.
- 3) Arrange to have four rolloff containers on Site to load contaminated soil.
- 4) Excavate the contaminated soil at 126 Spicer Avenue, South Plainfield, NJ. (Block 337, Lots 14, 14.01 and 15) as demarcated with paint/flags and as specified by the diagram provided by the OSC. Load the contaminated soil into rolloffs. Provide completed nonhazardous manifests to the OSC for signature and ship the soil for disposal.
- 5) Provide a weed barrier and stone to backfill the area on the north and west sides of the garage located at 123 Delmore Avenue, South Plainfield, NJ, and also on the south side of the garage located at 126 Spicer Ave., South Plainfield, NJ.
- 6) Backfill the excavated areas at 126 Spicer Ave., South Plainfield, NJ, with the verified clean fill and top soil and subsequently place sod over the excavated areas.
- 7) Decontaminate and demobe the backhoe.
- 8) Demobe two operators and one cleanup technician on 9/18/04.
- 9) Provide for security during the hours that ETI is not present on-site.
- 10) Complete a Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	3-CLEANUP TECHNICIAN(S)	1-FIELD CLERK
0-CHEMIST	3-EQUIPMENT OPERATORS	0-FOREMAN 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
Pick up truck (1/4 ton)	2	Passenger van Clin #0018	1
Stump grinder	1	Medium front end loader Clin #0036	1
Laptop computer	2	Medium excavator Clin #0027	0
Bobcat	1	Bobcat w/backhoe bucket	1
Computer printer	1	Porta john	1
Double diaphragm pump	0	Compacting roller	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SITE NAME: Cornell-Dubilier Electronics Site

ORDER NO.: 2083

SITE/SPILL NO.: GZ

EPA REGION: II

CONTRACTOR: Earth Tech Remediation Serv.

MONITORS: C. Stannik

CONTRACT NO.: 68-S2-99-08

DATE(s): 9/17/04

SHIFT: 0800 - 1830 hrs.

OSC: B. Green / T. Budroe

WORK ORDER: 10

RM: J. Galioto

Amendments:

The OSC authorized the crew to start at 0700 hrs,

SIGNATURE OF ON-SCENE COORDINATOR *J. M. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____