

MAY. 31. 2005 4:13PM

U.S. EPA REGION 2 REPP

NO. 4930 P. 2/2
908 Sub 0102 F.02/03

CECCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 0018
SITE/SPILL NO.: G7
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: J. Snyder

CONTRACT NO.: EP-W-04-055
DATE(s): 5/26/05 - 6/3/05
SHIFT: 5 Off-Site hrs.
OSC: T. Budroe
WORK ORDER: 14
RM: TBD

181543



ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide a Response Manager to determine the most cost effective means to replace the sod which was installed at the Site and has subsequently died, specifically at 126 Spicer Avenue, South Plainfield, NJ, during the September 2004, removal action. It is estimated that approximately 310 square yards of grass sod requires replacement. If a subcontractor is sought to replace the sod, provide a Field Clerk/Typist to obtain a minimum of three bids for such subcontractors.
- 2) Provide draft form 1900-55s to the OSC for approval.
- 3) Complete an Off-Site Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-CLEANUP TECHNICIAN(S)	1-FIELD CLERK
0-CHEMIST	0-EQUIPMENT OPERATORS	0-FOREMAN 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
Pick up truck (1/4 ton)	0	Passenger van Clin #0018	0
Stump grinder	0	Medium front end loader Clin #0036	0
Laptop computer	0	Medium excavator Clin #0027	0
Bobcat	0	Bobcat w/backhoe bucket	0
Computer printer	0	Porta john	0
Double diaphragm pump	0	Compacting roller	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR T. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE W. E. Shaw

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Cornell-Dubilier Electronics Site
ORDER NO.: 0018
SITE/SPILL NO.: GZ
EPA REGION: II
CONTRACTOR: Earth Tech Remediation Serv.
MONITORS: J. Snyder

CONTRACT NO.: EP-W-04-055
DATE(s): 5/26/05 - 6/3/05
SHIFT: 5 Off-Site hrs.
OSC: T. Budroe
WORK ORDER: 14
RM: TBD

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide a Response Manager to determine the most cost effective means to replace the sod which was installed at the Site and has subsequently died, specifically at 126 Spicer Avenue, South Plainfield, NJ, during the September 2004, removal action. It is estimated that approximately 310 square yards of grass sod requires replacement. If a subcontractor is sought to replace the sod, provide a Field Clerk/Typist to obtain a minimum of three bids for such subcontractors.
- 2) Provide **draft** form 1900-55s to the OSC for approval.
- 3) Complete an Off-Site Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED


1-RESPONSE MANAGER	0-CLEANUP TECHNICIAN(S)	1-FIELD CLERK
0-CHEMIST	0-EQUIPMENT OPERATORS	0-FOREMAN
	0-T&D COORDINATOR	

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
Pick up truck (1/4 ton)	0	Passenger van Clin #0018	0
Stump grinder	0	Medium front end loader Clin #0036	0
Laptop computer	0	Medium excavator Clin #0027	0
Bobcat	0	Bobcat w/backhoe bucket	0
Computer printer	0	Porta john	0
Double diaphragm pump	0	Compacting roller	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR



SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

**F A X**

Send to: <i>USEPA Region II</i>	From: <i>Rob Flowers</i>
Attention: <i>Tom Budroe</i>	Office location: <i>Richmond, VA</i>
Office location: <i>Edison, NJ</i>	Date: <i>31 May 2005</i>
Fax number: <i>732-906-6182</i>	Phone number: <i>804-515-8559</i>

URGENT ☐REPLY
ASAP ☐PLEASE
COMMENT ☐PLEASE
REVIEW ☐FOR YOUR
INFORMATION ☒**Comments:**

*Acknowledged copy of DWO for Correll-Dubiler.
I've started the procurement process with
Spencer Reddy and will let you know who
the RM will be within the next couple of
days. Call or email if any questions.
cell: 804-357-8122
office: 804-515-8559
email: robert.flowers@earthtech.com*

*Thanks,
Rob*

Total pages, including cover: *2*