

1416

ORIGINAL



TECHNICAL DIRECTION DOCUMENT
(TDD)

TDD NUMBER: 02-96-06-0021

START CONTRACT #: 68-W5-0019

186732



Activity Type: IV.D Technical Support Activities Task: Analytical Services - REM & SA - Non-RAS General Task Description: Analytical Estimated Completion Date: 07/27/96		Created On: 06/27/96 DPO/PO: Lisa Guameiri Task Monitor: Magriples Task Codes: 10; U; LA
<u>SITE INFORMATION</u> Site/Project Name: Cornell-Dubiller County Name: Middlesex City, State, Zip: South Plainfield, NJ SSID #: CERCLIS #:		<u>Estimated Cost:</u> \$19,055.00 <u>Estimated Hrs:</u> 0 Dedicated: 0 Non-Dedicated: 0
Deliverable: Final Report Funds Source: CERCLA Removal (3) DCN #(s): PHR013 (AAS) Fund-Lead Removal Support \$19,055.00		Priority: High Reference: Yes - Attached
TDD Expenditure Limit: Cost: \$19,055.00 Hours: 0 Dedicated Hours: 0 Non-Dedicated Hours: 0		Staffing: Subpool (i.e. Analytical Services) Verbal Date: 06/27/96

Specific Element(s):

Comments:

START shall collect the samples according to the EPA TM approved sampling plan. START will procure a lab for analysis and validate the lab results. The sampling parameters are attached.

Standard Language:

A. TDD Created By:

- Signed by Keith Kollar on 06/27/96 04:19:05 PM, according to EPA Admin. Systems Division

L. A. Guarneiri

Lisa Guarneiri

06/27/96

Signed On:

B. Reviewed and Approved By:

- Signed by Keith Kollar on 06/27/96 04:19:04 PM, according to EPA Admin. Systems Division

Project Officer:

L. A. Guarneiri

Lisa Guarneiri

06/27/96

Signed On:

Contract Officer:

Signed On:

C. Approval Comments:

TDD Acceptance Report

START CONTRACT # 68-W5-0019

TDD NUMBER: 02-96-06-0021

Site/Project Name: Cornell-Dubiller Activity Type: IV.D Technical Support Activities Task: Analytical Services - REM & SA - Non-RAS General Task Description: Analytical		DPO/PO: Lisa Guarneiri Created On: 06/28/96 Priority: High Staffing: Subpool (i.e. Analytical Services)
Specific Element(s) Estimated Cost: \$19,055.00 Estimated Hours: 0 Dedicated: 0 Non-Dedicated: 0		Estimated Completion Date: 07/27/96

Acceptance Comments:

☒ Accepted by:
☐ Rejected

Contractor Signature:

Owen B. Douglass Jr. Ph.D., CIH
28 JUN 96
Owen Douglass

06/28/96
Signed On:

START assigned: ^(CID) - PM. Sumbaly
QC. Soroka

Analytical Projects File Checklist

Project Name: Canell Dubhlin

TDD #: 02-96-06-007

Lead TATM: Smile Sunday

PCS #: 1416

<u>Required (Y/N)</u>	<u>Item</u>	<u>Date Submitted</u>
<u>✓</u>	TDD Form	<u>6-26-96</u>
<u> </u>	Requisition Form	<u> </u>
<u> </u>	RFB Letter	<u> </u>
<u> </u>	FAX Bid Copies	<u> </u>
<u> </u>	Three Bid Sheet	<u> </u>
<u> </u>	Purchase Order	<u> </u>
<u> </u>	Lab Notice to Proceed	<u> </u>
<u> </u>	Chain of Custody	<u> </u>
<u> </u>	Haz Com to Lab	<u> </u>
<u> </u>	Sampling Plan #	<u> </u>
<u> </u>	Analytical Data Package	<u> </u>
<u> </u>	AOC	<u> </u>
<u> </u>	Other: <u> </u>	<u> </u>
<u> </u>	Other: <u> </u>	<u> </u>

a copy of sampling plan is filed in TDD #

* a copy of analytical data is filed in TDD #

Comments:

Final QA file review performed by: Date:

Analytical Projects File Checklist

Project Name: Small Subbing

TDD #: 02-96-06-0021

Lead TATM: Steve Dinkley

PCS #: 1476

Required (Y/N)

Item

Date Submitted

Y

TDD Form

6-28-96

Y

Requisition Form

7/08/96

Y

RFB Letter

Y

FAX Bid Copies

Y

Three Bid Sheet

Y

Purchase Order

Y

Lab Notice to Proceed

7/08/96

Y

Chain of Custody

Y

Haz Com to Lab

Y

Sampling Plan #

Y

Analytical Data Package

Y

AOC

Y

Other: _____

Y

Other: _____

a copy of sampling plan is filed in TDD # _____

* a copy of analytical data is filed in TDD # _____

Comments: _____

Final QA file review performed by: _____ Date: _____