



EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST
Technical Direction Document
Cornell Dubilier
Weston Solutions; Inc.

TDD#: 02-03-11-0018
Amendment#: A
Contract: 68-W-00-113

TDD - Signed by Donna Johnson/R2/USEPA/US on 01/26/2004 12:30:59 PM, according to /USEPA/US

Purpose: TDD Initiation
Priority: High

Period: Option Period 3
Start Date: 11/24/2003
Completion Date: 03/31/2004

Project/Site Name: Cornell Dubilier
City, State Zip: S. Plainfield, NJ
SSID: GZ **CERCLIS:**

WorkArea: II.A CERCLA ASSESSMENT ACTIVITIES
Activity: Removal Site Assessments
Work Area Code: 03
Activity Code: RS

Authorized TDD Ceiling:	Cost/Fee	PM-M
Previous Action(s):	\$0.00	100.0
This Action:	\$0.00	10.0
New Total:	\$0.00	110.0

Description of Work:

The TDD is amended to extend the completion date to 3/31/04 and add 10 hours for RST to review the data validation deliverable.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/FY	Appropriation Code	Budget/Orig Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
1										\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category

Task Monitor Section

Task Monitor: Wilson

Date: 01/20/2004

Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 01/20/2004 10:23:06 AM, according to /R2/US

Project Officer: Lisa Guarneiri

Date: 01/20/2004

Contracting Officer Section - Signed by Donna Johnson/R2/USEPA/US on 01/26/2004 12:30:59 PM, according to

Contracting Officer: Donna Johnson

Date: 01/26/2004

Contractor Section