



February 28, 2000

Federal Express

U.S. Environmental Protection Agency
2890 Woodbridge Avenue
Bldg. 209 (MS-211)
Edison, New Jersey 08837
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch
Office of Regional Counsel
United States Environmental Protection Agency
290 Broadway, 17th Floor
New York, New York 10007-1866
Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report Nos. 24 and 25

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes activities conducted pursuant to this AOC between January 13 and February 9, 2000.

Completed Activities

During this period, the following activities were completed:

- Submittal of the *Tier II Residential Property Removal Action Final Report*; this report was submitted to USEPA on January 14, 2000.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

- Identification of sources of remaining restoration plantings.

Two-Week Schedule of Planned Activities

In addition to the ongoing activities, during the next two-week period (February 10 through 23, 2000), the following activities are planned:

- Scheduling of final restoration activities.

One-Month Schedule of Planned Field Activities

In addition to the ongoing activities, during the next four-week period (February 9 through March 8, 2000) the following activities are planned:

- Completion of debris drum disposal (a pickup was attempted on February 3, 2000, but because of a deep snow cover in the fenced area of the Hamilton Industrial Park, the truck could not access the drum location).

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding this progress report.

Sincerely,



Michael P. Scott
Principal

\\PRINCETON_NT2\HOME\Nielsen\02-5840D\5840d_86.doc

cc: R. Sanoff, Esq.
M. Last, Esq.