

Site Inspection ReportInspection Date(s) 10/28/85Site Name Duane MarineSite Address 26 Washington St.Perth Amboy, NJPersons Conducting Inspection:

(Identify EPA, State, Contractors, PRPs, Public, etc.)

J. Feldstein EPA-ERRD-SICB

B. Sprague EPA-ERRD-RPB

J. Ulshoefer EPA-ERRD-RPB

C. Militsher EPA-ERRD-RPB

Purpose of Inspection:

(Survey, data collection, field work, progress evaluation, etc.)

Progress Evaluation visit.

Findings, Accomplishments, and Results: Work is progressing well; removal action expected to be complete in late November. Material remaining is waiting for approval to go to Chem. Waste Management at Emele. Met with Dale Webster, Designated Coordinator, and discussed problem of PCB phases in Big Green tank.

Follow-up and Recommendations:

(Correct problems, notification of appropriate EPA/State officials, PRPs, or contractor regarding problems, schedule for resolution, etc.)

PCB question needs to be resolved. Suggested meeting with W. Mugdan and D. Kraft to interpret TSCA regulations in this particular situation. Sludge in tank is under 500 ppm, and oil is over 500 ppm. D. Webster feels that incinerating the sludge may cost over \$500,000 as opposed to \$70,000 for landfilling.

RP's/Cecos are willing to do extensive sampling of sludge after separation to confirm that concentration is under 500 ppm.

Distribution:

R. Basso

M. Thompson