

5052

**EPA**

U.S. EPA Region II  
290 Broadway  
New York, NY 10007

**RST2**

**Technical Direction Document**

Core Response Team Year 6 (0024)  
Weston Solutions, Inc.

TDD #: TO-0024-0057

Amendment#: A

Contract: EP-W-06-072

I = required field ☐ Moved To EAS

<b>TDD Name:</b> Combe Fill South Landfill		<b>I Period:</b> Option Period 1
<b>I Purpose:</b> Change of Period of Performance		
<b>I Priority:</b> High	<b>I Start Date:</b> 07/01/2011	
<b>Overtime:</b> Yes	<b>I Completion Date:</b> 06/30/2012	
<b>I Funding Category:</b> CERCLA/Removal	<b>Invoice Unit:</b>	
<b>I Project/Site Name:</b> Combe Fill South Landfill		
<b>Project Address:</b> Parker Road	<b>Activity:</b>	
<b>County:</b> Morris	<b>Work Area Code:</b>	
<b>City, State:</b> Chester Township, New Jersey	<b>Activity Code:</b> PD	
<b>Zip:</b> 07930	<b>EMERGENCY CODE:</b> <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
<b>I SSID:</b> 56	<b>FPN:</b>	
<b>CERCLIS:</b> NJD094966611	<b>Performance Based:</b> No	
<b>Operable Unit:</b>		

Authorized TDD Ceiling:	Cost/Fee	LOE (Hours)
Previous Action(s):	\$0.00	150.0
This Action:	\$0.00	0.0
New Total:	\$0.00	150.0

**Specific Elements**

**Description of Work:**

This TDD is amended to extend the completion date to June 30, 2012 to allow RST to continue working on tasks assigned in the original SOW. No additional hours are necessary at this time.

**Accounting and Appropriation Information**

Line	DCN	IFMS	Budget/FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
	H9113	1158								\$0.00

Funding Summary	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

**Funding Category**  
CERCLA/Removal

**Work Assignment Manager Section**

288886



**Work Assignment Manager: Rosoff**  
**Phone #:**

**Date: 01/18/2012**

**Project Officer Section**

**Project Officer: Akhil Verma**

**Date: 01/18/2012**

**Contracting Officer Section**

**Contracting Officer: Anthony Tao**

**Date: 01/25/2012**

**Contractor Section - Signed by Jennifer Sy/start6/rfw-start/us on 01/26/2012 08:34:16 AM, according t**

**Contractor Contact: Jennifer Sy**

**Date: 01/26/2012**

PI: Benton  
QC: Craig