

EPAU.S. EPA Region II
290 Broadway
New York, NY 10007**RST2****Technical Direction Document**Core Response Team -Year 7 (0027)
Weston Solutions, Inc.TDD #: TO-0027-0105
Contract: EP-W-06-072! = required field ☐ Moved To EASNote: Remaining Amount
Includes \$0.00 in
Reserve.TDD Name: **Selecto Flash Inc.
Administrative Record**! Period: **Option Period 2**! Purpose: **TDD Initiation**! Priority: **High**! Start Date: **10/01/2012**

Overtime:

! Completion Date: **06/30/2013**! Funding Category: **CERCLA/Removal**

Invoice Unit:

! Project/Site Name: **Selecto Flash Inc.**Project Address: **18 Central Ave**

Activity:

County:

Work Area Code: **AR**City, State: **West Orange, New Jersey**

Activity Code:

Zip:

EMERGENCY CODE: ☐ KAT ☐ RIT! SSID: **A219**

FPN:

CERCLIS: **NJD002148799**Performance Based: **No**

Operable Unit:

Authorized TDD Ceiling:	Cost/Fee	LOE (Hours)
Previous Action(s):	\$0.00	0.0
This Action:	\$0.00	40.0
New Total:	\$0.00	40.0

Specific Elements**Description of Work:**

RST shall compile information for inclusion in the administrative record for the site. The information will be provided by the OSC.

The administrative record will be provided to the OSC by November 15, 2012. The OSC will review and approve/disapprove record within one week of receipt.

Within two weeks of approval, RST shall place the record in the nearest library to the site or city hall and publish public notice of availability in the West Orange Navigator for 1 day.

Accounting and Appropriation Information

SFO:										
Line	DCN	IFMS	Budget / FY	Approp. Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
										\$0.00

Funding Summary:	Funding
Previous:	\$0.00

Funding Category
CERCLA/Removal

297291



This Action:	\$0.00
Total:	\$0.00

Work Assignment Manager Section

- Signed by Akhil Verma/R2/USEPA/US on 10/02/2012 09:17:55 AM, according to Richard A Craig/rfw

Work Assignment Manager: Gaughan

Date: 10/02/2012

Phone #:

Project Officer Section - Signed by Akhil Verma/R2/USEPA/US on 10/02/2012 09:19:06 AM, according to Richard

Project Officer: Akhil Verma

Date: 10/02/2012

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 10/09/2012 08:01:11 AM, according to R

Contracting Officer: Anthony Tao

Date: 10/09/2012

Contractor Section - Signed by Richard A Craig/rfw-start/us on 10/09/2012 12:38:36 PM, according to

Contractor Contact: Richard A Craig

Date: 10/09/2012

PM: Chavan
QC: Benton

REGION 2 RST 2

TDD FILE CHECKLIST

PROJECTNAME: Specto Flash Inc. TDD#: TD-0027-0105

LEAD RST 2 MEMBER: Chavan/Panton TASK #: 6110

REQUIRED (Y/N)	ITEM	DATE ENTERED
Y	TDD FORM	10-9-12
	TDD AMMENDMENTS	
Y	DRAFT AOC	
Y	FINAL AOC	
Y	H & S PLAN/WAIVER	
	TRIP REPORT	
	LOG BOOK COPIES	
	SAMPLING PLAN	
	ANALYTICAL DATA	
	SITE PHOTOGRAPHS/VIDEO	
	MAPS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	

Comments: _____

Final file inspected by: _____ Date: _____