EPA

U.S. EPA Region II 290 Broadway New York, NY 10007

RST2 **Technical Direction Document**

TDD #: TO-0017-0043 Amendment#:A Contract: EP-W-06-072

Core Response Team Year 5 (0017) Weston Solutions, Inc.

! = required field

TDD Name:	Cornell-Dubilier	! Period: Option Period 1	
! Purpose:	Change of Period of Performance		TO COME TO SEE AND SECURITIONS TO SECURE AND SECURITIONS AND
! Priority:	High	! Start Date: 07/01/2010	FFFRETCH (A)
Overtime:	Yes	! Completion Date: 08/31/2010	And the second s
! Funding Category:	CERCLA\Removal	Invoice Unit:	Andrew Salah S
! Project/Site Name:	Cornell-Dubilier		
Project Address:	333 Hamilton Boulevard	Activity:	der der Males Males for en Antique de Service Males (Males Males Males (Males Males Males (Males Males Males M Transport (Males Males Males Males Males Males (Males Males (Males Males Ma
County:	Middlesex	Work Area Code:	
City, State:	South Plainfield, New Jersey	Activity Code:	
Zip:	07080	EMERGENCY CODE: KAT RIT	V
! SSID:	GZ	FPN:	
CERCLIS:	NJD981557879	Performance Based: No	
Operable Unit:	mentana manamana kan tijan pominingahang pagkaterinangan napadakan dipanahan danah manah kanan apinagal pilang P	Control Contro	Control of the Control of Control
Authorized TDD C	eiling:	Cost/Fee	LOE (Hours)
P	revious Action(s):	\$0.00	200.0
	This Action:	\$0.00	0.0
	New Total:	\$0.00	200.0
Specific Elements			•
Description of Wo	ple.		•
		1-4-4-A 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	
ns 100 is amen	med to extend the completion	date to August 31, 2010 to allow RS'	I to finish
nk on tasks assig	med in the original SOW, in	particularly, to assist the Task Monito	or/OSC to
alize the DRAF	Γ Remedial Action Report.		

Accountin

1	Time	D'ON I	777.60		Tables Corne						SFO:
	Line	DCN	IFMS	Budget/ FY	Appropriati on Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
۱.				<u> L</u>	L				<u> </u>		\$0.00

Funding Summary	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category CERCLA\Removal

Section

: Bushra

Date: 07/28/2010

Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 07/28/2010 10:17:48 AM, according to

Project Officer: Norman Vogelsang

Date: 07/28/2010

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 07/29/2010 02:26:50 PM, according to Ri

Contracting Officer: Anthony Tao

Date: 07/29/2010

Contractor Section - Signed by Richard Craig/rfw-start/us on 07/29/2010 06:43:03 PM, according to /rf

Contractor Contact: Richard Craig

Date: 07/29/2010

PM: S. HETTINGER QC: J. SY