

2103

EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST2
Technical Direction Document

Core Response Team for Year 3 (0009)
Weston Solutions, Inc.

TDD #: TO-0009-0098
Amendment#: C
Contract: EP-W-06-072

! = required field

TDD Name: Cornell-Dubilier Electronics		! Period: Base Period
! Purpose: Change of Period of Performance, Incremental Funding, Set/Revise Expenditure Limit		
! Priority: High	! Start Date: 10/07/2008	
Overtime: Yes	! Completion Date: 06/30/2009	
! Funding Category: CERCLA/Removal	Invoice Unit:	
! Project/Site Name: Cornell-Dubilier Electronics		
Project Address: 333 Hamilton Boulevard	Activity:	
County: Middlesex	Work Area Code:	
City, State: South Plainfield, New Jersey	Activity Code: RV	
Zip: 07080	EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
! SSID: GZ	FPN:	
CERCLIS: NJD981557879	Performance Based: No	
Operable Unit:		
Authorized TDD Ceiling:	Cost/Fee	LOE (Hours)
Previous Action(s):	\$0.00	300.0
This Action:	\$0.00	30.0
New Total:	\$0.00	330.0

Specific Elements**Description of Work:**

This TDD is amended to add an additional 30 hours and to extend the completion date to June 30, 2009 and to allow RST to continue working on tasks assigned in the original SOW. The Contractor shall provide community support and attend scheduled public meeting and complete the Removal Action Report.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
	HEADS AKS									\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00

Funding Category
CERCLA/Removal

303122



Total:

\$0.00

Section

: Harkay

Date: 02/23/2009

Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 02/23/2009 09:34:51 AM, according to

Project Officer: Norman Vogelsang

Date: 02/23/2009

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 02/23/2009 10:44:24 AM, according to

Contracting Officer: Anthony Tao

Date: 02/23/2009

Contractor Section - Signed by Jennifer Sy/rfw-start/us on 02/23/2009 02:09:18 PM, according to /rfw-

Contractor Contact: Jennifer Sy

Date: 02/23/2009

Pl: Richards
Cc: Buehler