

EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST2
Technical Direction Document

Core Response Team for Year 3 (0009)
Weston Solutions, Inc.

TDD #: TO-0009-0054
Amendment#: A
Contract: EP-W-06-072

! = required field

TDD Name: Cornell-Dubilier Electronics		! Period: Base Period	
! Purpose: Change of Period of Performance, Set/Revise Expenditure Limit			
! Priority: High		! Start Date: 08/11/2008	
Overtime: No		! Completion Date: 08/22/2008	
! Funding Category: CERCLA/Removal		Invoice Unit:	
! Project/Site Name: Cornell-Dubilier Electronics			
Project Address: 333 Hamilton Boulevard		Activity:	
County: Middlesex		Work Area Code:	
City, State: South Plainfield, New Jersey		Activity Code: RV	
Zip: 07080		EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
! SSID: GZ		FPN:	
CERCLIS: NJD981557879		Performance Based: No	
Operable Unit:			
Authorized TDD Ceiling:		Cost/Fee	LOE (Hours)
Previous Action(s):		\$3,607.00	0.0
This Action:		\$107.00	0.0
New Total:		\$3,714.00	0.0

Specific Elements

Description of Work:

This TDD is amended so that, In accordance with Contract Clause B.5 entitled, "Cost Reimbursement", Weston Solutions, Inc., is hereby authorized to rent for one (1) additional day (August 22, 2008) one (1) Trimble GEO-XT GPS Unit to be utilized at the on going action currently being conducted at the site under TDD No. TO-0009-0008. The authorized cost ceiling for the rental of this equipment is \$107.00 bringing the total cost ceiling for this TDD to \$3,714.00

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
1	HE0222	AJW	07	T	2AD0S	302DC6C	2505	GZ??00	C027	\$107.00

Funding Summary:		Funding
Previous:		\$3,607.00
This Action:		\$107.00
Total:		\$3,714.00

Funding Category
CERCLA/Removal

303130



Section

: Magriples

Date: 08/19/2008

Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 08/19/2008 11:08:40 AM, according to

Project Officer: Norman Vogelsang

Date: 08/19/2008

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 08/19/2008 03:43:55 PM, according to

Contracting Officer: Anthony Tao

Date: 08/19/2008

Contractor Section - Signed by Carl Kelley/start6/rfw-start/us on 08/20/2008 11:53:51 AM, according to

- ☒ No During the past three (3) calendar years has your company, or any of your employees
☐ Yes that will be working at this site, previously performed work at this site/facility?

Contractor Contact: Carl Kelley

Date: 08/20/2008

PM: J. Brennan

QC: C. Kelley