

2005

**EPA**U.S. EPA Region II  
290 Broadway  
New York, NY 10007**RST2**  
**Technical Direction Document**Core Response Team for Year 3 (  
0009)  
Weston Solutions, Inc.TDD #: TO-0009-0008  
Amendment#: A  
Contract: EP-W-06-072

! = required field

TDD Name: <b>Cornell-Dubilier Electronics</b>		! Period: <b>Base Period</b>	
! Purpose: <b>Change of Period of Performance</b>			
! Priority: <b>High</b>		! Start Date: <b>07/01/2008</b>	
Overtime: <b>Yes</b>		! Completion Date: <b>02/27/2009</b>	
! Funding Category: <b>CERCLA/Removal</b>		Invoice Unit:	
! Project/Site Name: <b>Cornell-Dubilier Electronics</b>			
Project Address: <b>333 Hamilton Boulevard</b>		Activity:	
County: <b>Middlesex</b>		Work Area Code:	
City, State: <b>South Plainfield, New Jersey</b>		Activity Code: <b>RS</b>	
Zip: <b>07080</b>		EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
! SSID: <b>GZ</b>		FPN:	
CERCLIS: <b>NJD981557879</b>		Performance Based: <b>No</b>	
Operable Unit:			
Authorized TDD Ceiling:		Cost/Fee	LOE (Hours)
Previous Action(s):		\$0.00	500.0
This Action:		\$0.00	0.0
New Total:		\$0.00	500.0

**Specific Elements****Description of Work:**

This TDD is amended to extend the completion date to February 27, 2009 to allow RST to continue working on tasks assigned in the original SOW. No additional hours are necessary at this time.

**Accounting and Appropriation Information**

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
	<del>110000</del>	<i>ajw</i>								\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category  
CERCLA/Removal

Section

303139



[Redacted]  
: Magriples

Date: 12/30/2008

**Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 12/30/2008 02:09:33 PM, according to**

**Project Officer:** Norman Vogelsang

**Date:** 12/30/2008

**Contracting Officer Section**

**Contracting Officer:** Magriples

**Date:** 12/30/2008

**Contractor Section - Signed by Jennifer Sy/rfw-start/us on 12/30/2008 03:51:56 PM, according to /rfw-**

**Contractor Contact:** Jennifer Sy

**Date:** 12/30/2008

Pl. Buman  
Cc: Sy

New Year

## TDD FILE CHECKLIST

PROJECT NAME Cornell-Dubilier Electronics TDD#: TD-0009-0008LEAD RST 2 MEMBER: Kelley / Bhennas TASK#: 2005

REQUIRED (Y/N)	ITEM	DATE ENTERED
Y	TDD FORM	6-29-08
	TDD AMENDMENTS	
Y	DRAFT AOC	
Y	FINAL AOC	
Y	H & S PLAN/WAIVER	
	TRIP REPORT	
	LOG BOOK COPIES	
	SAMPLING PLAN	
	ANALYTICAL DATA	
	SITE PHOTOGRAPHS/VIDEO	
	MAPS	
	OTHER	
	OTHER	
	OTHER	
	OTHER	
	OTHER	
	OTHER	

Comments: \_\_\_\_\_

Final file inspected by: \_\_\_\_\_ Date: \_\_\_\_\_