

2102

# EPA

U.S. EPA Region II  
290 Broadway  
New York, NY 10007

## RST2 Technical Direction Document

Core Response Team for Year 3 (0009)  
Weston Solutions, Inc.

TDD #: TO-0009-0099  
Amendment#: B  
Contract: EP-W-06-072

! = required field

TDD Name: <b>Cornell-Dubilier Electronics Administrative Record (AR)</b>		! Period: <b>Base Period</b>
! Purpose: <b>Change of Period of Performance</b>		
! Priority: <b>High</b>		! Start Date: <b>10/07/2008</b>
Overtime: <b>No</b>		! Completion Date: <b>12/31/2008</b>
! Funding Category: <b>CERCLA/Removal</b>		Invoice Unit:
! Project/Site Name: <b>Cornell-Dubilier Electronics AR</b>		
Project Address: <b>333 Hamilton Boulevard</b>		Activity:
County: <b>Middlesex</b>		Work Area Code:
City, State: <b>South Plainfield, New Jersey</b>		Activity Code: <b>AR</b>
Zip: <b>07080</b>		EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT
! SSID: <b>GZ</b>		FPN:
CERCLIS: <b>NJD981557879</b>		Performance Based: <b>No</b>
Operable Unit:		

Authorized TDD Ceiling:	Cost/Fee	LOE (Hours)
Previous Action(s):	\$0.00	40.0
This Action:	\$0.00	0.0
New Total:	\$0.00	40.0

### Specific Elements

### Description of Work:

This TDD is amended to extend the completion date to December 31, 2008 to allow RST to continue working on tasks assigned in the original SOW. No additional hours are necessary at this time.

### Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
	110222	ajw								\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category  
CERCLA/Removal

303143



**Section**

: Harkay

Date: 11/24/2008

**Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 11/24/2008 01:50:21 PM, according to**

**Project Officer: Norman Vogelsang**

Date: 11/24/2008

**Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 11/24/2008 04:16:41 PM, according to Je**

**Contracting Officer: Anthony Tao**

Date: 11/24/2008

**Contractor Section - Signed by Jennifer Sy/rfw-start/us on 11/25/2008 03:35:44 PM, according to /rfw-**

**Contractor Contact: Jennifer Sy**

Date: 11/25/2008

*Pr. Foster  
QC: Bushra*