

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

312742



SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 03/15/06

CONTRACT NO. EP-W-04-054  
DATE: 09/19/2005 - 09/23/05  
SHIFT: as needed  
OSC: Kevin Matheis  
WORK ORDER # 23  
RM: Scott Soden

**NUMBER OF PERSONNEL AUTHORIZED**

1-RESPONSE MANAGER      1-FCA      2-Eq. Operator      5-Cleanup Techs

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

During the mobilization phase of the project, equipment to be utilized will be on an as needed basis, equipment will be added to this work order until site infrastructure is established.

**Anticipated List**

<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
Computers	2	Office Trailer	1
4wd Truck	2	Break/Security Trailer	1
Passenger Car	1	Radios	6
Cellular phones	2	Storage trailer	1
Portable toilets	2	Bobcat	0
Portable Fencing	1	200 series Excavator	0
Decontamination Trailer	1	Grappler for excavator	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR Kevin Matheis

Date 9/20/05

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE [Signature]

Date 9/20/05

## **CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 03/15/06

---

CONTRACT NO. **EP-W-04-054**  
DATE: 09/16/2005 - 09/23/05  
SHIFT: as needed  
OSC: Kevin Matheis  
WORK ORDER # 23  
RM: Scott Soden

### **DESCRIPTION OF WORK TO BE PERFORMED**

**NOTE:** All personnel work performed outside the site boundaries will be documented in an **"OFF-SITE Hour Report"** describing, in detail, activities performed and time charged in performance of these activities. Daily cost summary reports (1900-55) will also be submitted on a weekly basis unless provided daily, with the initiation of site activity. This item will be apply as long as the Task Order is open.

### **SPECIFIC TASKS**

1. Provide site security during off-hours at site.
2. Demobe site upon completion of site stabilization.
3. Secure drums and containers from within building debris and stage in appropriate area on-site.
4. Solicit bids for off-site disposal.
5. Remove damaged fencing and repair with new fencing.
6. Ship final loads of debris.
7. Other tasks as directed by the OSC.

## CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 03/15/06

CONTRACT NO. **EP-W-04-054**  
DATE: 09/16/2005 - 09/23/05  
SHIFT: as needed  
OSC: Kevin Matheis  
WORK ORDER # 23  
RM: Scott Soden

---

### AMENDMENTS

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER  
*Signatures only required on this page if amendments have occurred.*

SIGNATURE OF ON-SCENE COORDINATOR \_\_\_\_\_

\_\_\_\_\_  
Date

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE \_\_\_\_\_

\_\_\_\_\_  
Date