

312955



Matheis

EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST
Technical Direction Document
Sweet Kleen Laundry
Weston Solutions; Inc.

TDD#: 02-03-11-0024

Amendment#: B

Contract: 68-W-00-113

TDD - Signed by Donna Johnson/R2/USEPA/US on 03/25/2004 02:29:30 PM, according to /USEPA/US

Period: Option Period 3

Start Date: 12/02/2003

Completion Date: 07/31/2004

Project/Site Name: Sweet Kleen Laundry

Project Address: 760 Kensington Ave

County: Erie

City, State Zip: Buffalo, NY

SSID: UQ CERCLIS:

WorkArea: II.A CERCLA ASSESSMENT ACTIVITIES

Activity: Removal Site Assessments

Work Area Code: 03

Activity Code: RS

Authorized TDD Ceiling:	Cost/Fee	PM-M
Previous Action(s):	\$0.00	300.0
This Action:	\$0.00	50.0
New Total:	\$0.00	350.0

Description of Work:

The TDD is amended to extend the completion date to 7/31/2004 and to add an additional 50 hours to allow RST to complete lab data validation and complete site report for the EPA OSC's approval.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
1										\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category

Task Monitor Section

Task Monitor: Matheis

Date: 03/24/2004

Project Officer Section - Signed by Norman Vogelsang/R2/USEPA/US on 03/24/2004 02:21:37 PM, according to

Project Officer: Norman Vogelsang

Date: 03/24/2004

Contracting Officer Section - Signed by Donna Johnson/R2/USEPA/US on 03/25/2004 02:29:30 PM, according to

Contracting Officer: Donna Johnson

Date: 03/25/2004

Contractor Section - Signed by Jennifer Sy/Start2Weston/US on 03/26/2004 08:56:43 AM, according to

REGION II ANALYTICAL SERVICES REQUEST FORM

TO: Lisa Guarneiri, DPO

FROM: Jim Moller, OSCDATE: 2/26/04Site Name: Sweet KleanSite Location: Buffalo, N.Y.

Site ID#: _____

Site TDD#: 02-03-4-0029

PCS #: _____

Date Of Request: 2/26/04

Sampling Date: _____

Proposed samples _____

Delivery to Lab: _____

Turnaround: Verbal: 1 weekWritten: 2 weeks

# of Samples	Sample Type/ Matrix	Analysis Required	QA/QC Required	Unit Cost	Analysis Cost
<u>2</u>	<u>Ash</u>	<u>TAL metals</u>	<u>QA-1</u>		
<u>2</u>	<u>Ash</u>	<u>TCL volatiles</u>	<u>QA-1</u>		

Total Analytical Costs (inc. G&A) : _____

Total prior analytical services funding at this site _____

Name of Laboratory	Contact	Date of Request	Date Reply Requested	Date of Reply	Analysis Total Cost + Contingency

Justification for quick-turn-around: _____

Additional Comments: (justification for private analytical service)

RST PM: _____

RST Analytical Coordinator: _____

Analytical Services TDD#: _____ PCS#: _____