



Contractor:	ER	Contract #	EP-S2-10-03	TO#:	0084	Date:	Sept 1-26, 2014
EPA Region:	02	Site ID	02CU	Shift:	Off-Site, T&D and Cost Tracking		
Site Name:	Cornell-Dubilier Site (Properties 129, 306, 307)						
OSC:	Mark Gallo						
RM:	Blake MacKinney						
Monitor:						Work Order #	006

Personnel Authorized			
Qty	Description	Hrs	
1	Response Manager	8*	
1	Field Cost Accountant	8*	
1	T&D Coordinator	8*	

[illegible]

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

No overtime is approved for this work order. Any overtime needed must be requested in advance, approved by the OSC, and documented as an amendment to this work order.

* off-site hours are approved for the time frame on this work order.

AMENDMENTS

Description of Work To Be Performed

1. Provide DOT compliant shipping containers (55 gallon drums) for repackaging current on-site waste.
2. Follow up on waste profiles and schedule T&D pickup at the Site, target date of 9/25/14.
3. Plan for 1 day mobilization to the Site for off-site shipment of waste. Mobilization to include transfer of waste into DOT compliant containers and provide required container labeling.
4. Maintain cost tracking via updated 1900-55 reports and work towards close out of the project.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name and Title

Mark Gallo

Date

I acknowledge receipt of this work order.

Signature

Printed Name and Title

Date