



United States Environmental Protection Agency – Region 2  
CERCLA Removal Action Work Order



Contractor:	ER	Contract #	EP-S2-10-03	TO#:	0084	Date:	Sept 29 – Oct 31, 2014
EPA Region:	02	Site ID	02CU	Shift:	Off-Site, Project Close-out		
Site Name:	Cornell-Dubilier Site (Properties 129, 306, 307)						
OSC:	Mark Gallo						
RM:	Blake MacKinney						
Monitor:						Work Order #	007

Personnel Authorized

Qty	Description	Hrs	Qty	Description	Hrs
1	Response Manager	6*			
1	Field Cost Accountant	6*			
1	T&D Coordinator	4*			

Equipment and Expendable Materials Authorized

Description	Qty	Description	Qty

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

No overtime is approved for this work order. Any overtime needed must be requested in advance, approved by the OSC, and documented as an amendment to this work order.

\* off-site hours are approved for the time frame on this work order.

AMENDMENTS


--

### Description of Work To Be Performed

1. Provide OSC with updated draft 1900-55 report, target date 10/17/14. Report to include all final and pending costs to date as well as all personnel hours through 9/26/14 at a minimum.
2. Work on the acquisition of final disposal certificates and disposal cost documentation to close out the project.
3. Prepare and Provide OSC with CERCLA off-site disposal report(s).

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature



Printed Name and Title

**Mark Gallo**

9/29/14

Date

I acknowledge receipt of this work order.

Signature

Printed Name and Title

Date