



Inmont Corporation

1255 Broad Street
P.O. Box 6001
Clifton, New Jersey 07015-6001
201/365-3400

April 4, 1985

Ms. Janet Feldstein
Environmental Engineer
Site Investigation & Compliance Branch
Emergency & Remedial Response Division
U.S.E.P.A. - Region II
26 Federal Plaza
New York, New York 10278

RE: DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY

WEEKLY PROGRESS REPORT

Dear Janet:

Attached is the second weekly progress report for Phase I Site Assessment and Waste Characterization work presently underway at the Duane Marine site.

If you have any questions, please feel free to call (201) 365-3537.

Sincerely yours,

INMONT CORPORATION

A handwritten signature in dark ink, appearing to read "R. Blanchfield", written over a horizontal line.

Robert M. Blanchfield
Manager, Waste Management

RMB:ipf
Attachment

cc: Bruce Sprague
On-scene Coordinator

335049



**DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY**

**PHASE I - SITE ASSESSMENT AND
WASTE CHARACTERIZATION**

**PROGRESS REPORT
APRIL 1ST THRU 4TH**

Day 6 - April 1, 1985

- Sampled drums, vessels and tanks in Area A (West side of building)

Day 7 - April 2, 1985

- Completed sampling of Area A, plus sampled underground tanks and 50 of the staked drums near retaining wall west of building.

Day 8 - April 3, 1985

- Sampled drums in Area B, which is north of the building.

Day 9 - April 4, 1985

- Continued sampling drums in Area B.

PROPOSED SCHEDULE

Day 10- April 5, 1985

- Sampled burned out drums near decontamination area.

Day 11- April 8, 1985

- Sample solids and liquids, if any, in 250,000 gallon tank.

Day 12- April 9, 1985

- Sample dumpsters and visibly contaminated soil near large tank.

Day 13- April 10, 1985

- Demobilize from site.