

6068
Montanez

EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST2 Technical Direction Document

Core Response Team -Year 7 (0027)
Weston Solutions, Inc.

TDD #: TO-0027-0063
Amendment#: A
Contract: EP-W-06-072

! = required field ☐ Moved To EAS

TDD Name: **Unimatic Manufacturing
Corporation Site
Removal Assessment**

! Period: **Option Period 2**

! Purpose: **Incremental Funding, Set/Revise
Expenditure Limit**

! Priority: **High**

! Start Date: **07/23/2012**

Overtime: **Yes**

! Completion Date: **06/30/2013**

! Funding Category: **CERCLA/Removal**

Invoice Unit:

! Project/Site Name: **Unimatic Manufacturing
Corporation Site**

Project Address: **25 Sherwood Lane**

Activity:

County: **Essex**

Work Area Code:

City, State: **Fairfield, New Jersey**

Activity Code:

Zip: **07004**

EMERGENCY CODE: ☐ KAT ☐ RIT

! SSID: **A21U**

FPN:

CERCLIS: **NJD002164796**

Performance Based: **No**

Operable Unit:

Authorized TDD Ceiling:	Cost/Fee	LOE (Hours)
Previous Action(s):	\$0.00	150.0
This Action:	\$0.00	700.0
New Total:	\$0.00	850.0

Specific Elements

Description of Work:

This TDD is amended to add an additional 700 hours to allow RST to continue working on tasks assigned in the original SOW.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget / FY	Approp. Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
										\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00

Funding Category
CERCLA/Removal

339628



Total:

\$0.00

Work Assignment Manager Section

- Signed by Terri Lewis/DC/USEPA/US on 09/25/2012 07:05:14 AM, according to Richard A Craig/rfw

Work Assignment Manager: Rosoff

Date: 09/19/2012

Phone #:

Project Officer Section - Signed by Terri Lewis/DC/USEPA/US on 09/25/2012 07:05:14 AM, according to Richard

Project Officer: Akhil Verma

Date: 09/19/2012

Contracting Officer Section - Signed by Terri Lewis/DC/USEPA/US on 09/25/2012 07:05:14 AM, according to Ric

Contracting Officer: Anthony Tao

Date: 09/24/2012

Contractor Section - Signed by Richard A Craig/rfw-start/us on 09/25/2012 07:37:16 PM, according to

Contractor Contact: Richard A Craig

Date: 09/25/2012