



**UNITED
TECHNOLOGIES
INMONT**

Inmont Corporation

1255 Broad Street
P.O. Box 6001
Clifton, New Jersey 07015-6001
201/365-3400

April 11, 1985

339747



Ms. Janet Feldstein
Environmental Engineer
Site Investigation & Compliance Branch
Emergency & Remedial Response Division
U.S.E.P.A. - Region II
26 Federal Plaza
New York, New York 10278

**RE: DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY**

3RD - WEEKLY PROGRESS REPORT

Dear Janet:

Attached is the third weekly progress report for Phase I work conducted April 5th thru April 10th. This work concludes all site work for Phase I.

Based on our telephone conversation of April 10, 1985, there will not be a need to submit weekly reports during the laboratory part of Phase I.

If you have any questions, please call (201) 365-3537.

Sincerely yours,

INMONT CORPORATION

Robert M. Blanchfield
Robert M. Blanchfield
Manager, Waste Management

RMB:ipf
Attachment

cc: Bruce Sprague
On-scene Coordinator

**DUANE MARINE SALVAGE CORPORATION
PERTH AMBOY, NEW JERSEY**

**PHASE I - SITE ASSESSMENT AND
WASTE CHARACTERIZATION**

**PROGRESS REPORT
APRIL 10TH THRU 13TH**

Day 10 - April 5, 1985

- Continued sampling drums in Area B - Northside of the building.

Day 11 - April 8, 1985

- Sampled six dumpsters.
Sampled visibly contaminated soil in Area A (diked area) and Area C (near decon area) to depths of 3" to 6" but in all cases past visible contamination.

Day 12 - April 9, 1985

- Sampled 250,000 gallon tank, found total 46" of contents - 4" liquid, 30" semi-solid and 12" solids.
Sampled drums in Area C.

Day 13 - April 10, 1985

- Sealed all vessels and tanks with IT seals.
Demobilized from site.