

**EPA**

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST
Technical Direction Document
Duane Marine
Weston Solutions; Inc.

TDD#: 02-02-10-0023
Amendment#:A
Contract: 68-W-00-113

TDD - Signed by Donna Johnson/R2/USEPA/US on 01/29/2003 03:52:18 PM, according to /USEPA/US

Purpose: TDD Initiation
Priority: High

Period: Option Period 2
Start Date: 10/29/2002
Completion Date: 07/31/2003

Project/Site Name: Duane Marine
Project Address: 26 Washington St
County: Middlesex
City, State Zip: Perth Amboy, NJ
SSID: 20 **CERCLIS:**

WorkArea: II.A CERCLA ASSESSMENT ACTIVITIES
Activity: Removal Site Assessments
Work Area Code: 03
Activity Code: RS

Authorized TDD Ceiling:	Cost/Fee	PM-M
Previous Action(s):	\$0.00	200.0
This Action:	\$0.00	100.0
New Total:	\$0.00	300.0

Description of Work:

The TDD is amended to add 100 hours and extend the completion date to 7/31/03 for RST to validate the soil samples collected for PCB, TAL, and CN analyses.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	SFO: Amount
1										\$0.00

Funding Summary:	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category**Task Monitor Section**

Task Monitor: Cosentino

Date: 01/28/2003

Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 01/28/2003 08:29:17 AM, according to

Project Officer: Lisa Guarneiri

Date: 01/28/2003

Contracting Officer Section - Signed by Donna Johnson/R2/USEPA/US on 01/29/2003 03:52:18 PM, according to

Contracting Officer: Donna Johnson

Date: 01/29/2003

Contractor Section